

# FEA PMO Quarterly Report

Agency Name Department of Veterans Affairs

Date 8/31/2006 Status 4th-Qth 2006

Reporting Element (EA Completion or EA Usage)	Assessment Criteria	Milestone	Projected Completion Date	Date Completed/ Status	Evidence of Completion	Agency Comments	FEA PMO Comments
Results (IPv6)	IPv6	Report Quarterly on the following IPv6 Transition Plan Milestones: MS-01) Backbone Inventories MS-02) Transition Approach MS-03) addresses from ARIN MS-04) Transition Plan MS-05) Communication Plan MS-06) Acquisition Plan MS-07) Policy and Enforcement MS-08) Deployment Strategy MS-09) Rollout Strategy/Schedule MS-10) Security Requirements MS-11) Upgrade Security Cert MS-12) DNS Requirements/Strategy MS-13) Addressing Scheme MS-14) Network Management MS-15) Device Upgrade MS-16) Training Plan MS-17) Devl Training Courses MS-18) Train Staff MS-19) Testing MS-20) Phased Deployment MS-21) Post-2008 Planning	Status will be reported quarterly at completion on the following Schedule: MS-01) 4th06 MS-02) 1st07 MS-03) 4th06 MS-04) 1st07 MS-05) 1st07 MS-06) 1st07 MS-07) 1st07 MS-08) 1st07 MS-09) 2nd07 MS-10) 1st07 MS-11) 2nd07 MS-12) 1st07 MS-13) 1st07 MS-14) 1st08 MS-15) 4th07 MS-16) 3rd06 MS-17) 2nd07 MS-18) 2nd08 MS-19) 4th07 MS-20) 2nd08 MS-21) TBD	MS-1 Complete 06/2006  MS-3 Complete 08/2006  MS-16 Complete 06/2006	Undated Project Plan and/or Sequencing Plan as appropriate	Reference OMB Memo dated 6/29/2006  Milestones 1 and 3 are complete (ahead of schedule) - The New sequencing Plan and Milestone Schedule are attached.  As suggested in Our earlier discussion, VA would like to add additional IPv6 milestones within this EA quarterly report. These new milestones are reflected within the milestone column and are detailed in the transition milestone attachment.	

Legend:

Black	No change fm last submittal
Blue	New text with this submittal
Yellow Background	Cell Modified