

2007-Q1 IPV6 Status

| Milestone | Quarter Due | Description/Status |
|--|--------------------|--|
| 2 – Transition Approach | 1 st 07 | Complete See Transition Plan, Section 4 - Strategy |
| 4 – Transition Plan | 1 st 07 | Transition Plan - Version 1 will be provided at the end of December |
| 5 – Communication Plan | 1 st 07 | Communication Plan - Version 1 will be provided at the end of December |
| 6 – Acquisition Plan | 1 st 07 | Complete See Transition Plan, Section 6 - Acquisition and Procurement |
| 7 – Policy and Enforcement Planning | 1 st 07 | Complete See Transition Plan, Section 8 - Assurance |
| 8 – Deployment Strategy | 1 st 07 | This milestone is a duplicate of Milestone 9 – Rollout Strategy. |
| 10 – Security Requirements | 1 st 07 | In Progress The Transition team has been actively pursuing complete security requirements by meeting with representatives of security operations and policy organizations. The security organization is represented on the Steering Committee and transition working groups. A new security working group is being formed to focus on area of security. Finally, resources in support of IPV6 security are being discussed. |
| 12 – DNS Requirements / Strategy | 1 st 07 | Complete See Transition Plan, Section 7.4 – Domain Name Service |
| 13 – Addressing Scheme | 1 st 07 | Complete Addressing Plan document will be provided at the end of December |