

# Products...Target...Sequencing Plan

## Table of contents

1 Sequencing Plan.....	2
1.1 Deployment Date Information.....	2
1.1.1 Service Access Layer.....	2
1.1.2 Business Rule Implementation Layer.....	3
1.1.3 Enterprise Information Layer.....	8
1.1.4 Platform Enablement Software Layer.....	10
1.1.5 Shared Infrastructure Layer.....	10
1.2 Project Deployment Timeline.....	11

## 1. Sequencing Plan

The Target Sequencing Plan integrates established IT development projects, along with proposed projects suggested by the Target Gap Analysis, into a deployment timeline. The Sequencing Plan also illustrates project dependencies, as indicated in the table directly below.

### 1.1. Deployment Date Information

The tables below identify this derived information. They identify approved as well as Gap projects. Inter-project dependencies are identified from the Ex-300 Risk Inventory Section. Both of these elements are currently limited to the level of granularity provided in the budget request.

#### 1.1.1. Service Access Layer

Initiative Name	Initiative's Capital Investment Status & Project Status	Initiative's Planned Deployment Date	Initiative Information Source & Information Date (Meta-Data)	Dependency Name	Dependency Type (predecessor, successor, co-requisite)	Dependency Information Source & Information Date (Meta-Data)
One VA Contact Center-2006	Re-Baseline Milestone-1	9/1/2008	Ex-300(2007) 9/30/2005	DIMHRS Integration	DIMHRS is Predecessor	Ex-300(2007) 9/30/2005
VHA VistA Imaging-2006	Continuing Milestone-3	9/1/2005	Ex-300(2007) 9/30/2005	AAIP	Pre-Requisite	EA V2.1 8/01/2003
				Single Sign-On User Context		
				VistA Link for Java		EA V2.1 8/01/2003
				Web Services RPC Broker		EA V2.1 8/01/2003
						EA V2.1 8/01/2003

WEB Presentation Standardization	Not in CIP	6/21/2006	VA Policy for Web Site Look and Feel 12/21/2005	None		
WEB Content Management Standardization	Not in CIP	6/1/2996	VA Directive 6102 Internet Standards Nov 2005	None		

### 1.1.2. Business Rule Implementation Layer

Initiative Name	Initiative's Capital Investment Status & Project Status	Initiative's Planned Deployment Date	Initiative Information Source & Information Date (Meta-Data)	Dependency Name	Dependency Type (predecessor, successor, co-requisite)	Dependency Information Source & Information Date (Meta-Data)
-----------------	---	--------------------------------------	--	-----------------	--	--

VHA Fee-Based Health Care Reimbursemen	Continuing Milestone 0	Sep-2005	Ex-300(2007) 9/30/2005	VDEF Components (VistA Data Extracts)	Pre-requisite	EA V2.1 8/01/2003
				Patient Demographic Service	Pre-requisite	EA V2.1 8/01/2003
				Reference Table Service		
				AAIP	Pre-requisite	EA V2.1 8/01/2003
				Role Based Access Control (RBAC) Service		
				Financial Service Scheduling Service	Pre-requisite	EA V2.1 8/01/2003
				Fee Basis Service	Pre-requisite	EA V2.1 8/01/2003
				Messaging Service	Pre-requisite	EA V2.1 8/01/2003
VHA DSS-Moderniz	Continuing Milestone 0	Sep-2005 ----- Ex-300(3006) 9/30/2004		None		

VistA Laboratory Information System	Continuing Milestone 0	9/1/2009 ----- Ex-300(3006) 9/13/2004		AAIP	Pre-requisite	EA V2.1 8/01/2003
				Lexical Services	Pre-requisite	EA V2.1 8/01/2003
				ERT	Pre-requisite	EA V2.1 8/01/2003
VA Payroll Replacement System - e-Payroll	Continuing Milestone 0	12/2007 ----- Ex-300(3006) 9/13/2004		None		
DoD-DIMHRS Integration	Not in CPIC Informal Project with limited O&M funding Pre-Milestone 0	Unscheduled EA Recommended Project Required By 9/30/2008	Ex-300(2007) 9/30/2005	Registration-E	Registration-E is Successor &	BEC Minutes & JEC Annual Report 12/30/2004
			Ex-300(2007) 9/30/2005	Contact Management	Contact Management is Successor	BEC Minutes & JEC Annual Report 12/30/2004
VA Legacy System Remediation for VA/DoD Data Sharing (DIMHRS)	Not in CPIC EA V4.1-Proposed Project Pre-Milestone 0	Unscheduled EA Recommended Project Required By 9/30/2008	Ex-300(2007) 9/30/2005	Registration-E	Registration-E is Successor &	BEC Minutes & JEC Annual Report 12/30/2004
			Ex-300(2007) 9/30/2005	Contact Management	Contact Management is Successor	BEC Minutes & JEC Annual Report 12/30/2004
			EA V4.0 & V4.1 Recommended Project	DoD-DIMHRS Integration	DoD-DIMHRS Integration is Co-Requisite	EA V4.0 & V4.1 JEC Report Nov 2005

VHA Medical and Prosthetic Research	Continuing Milestone 1	Sep-09	Ex-300(2007) 9/30/2005	None		
VHA Pharmacy Re-Engineering and IT Support	Continuing Milestone 1	Sep-07	Ex-300(2006) 9/13/2004	VistA Link Java	Pre-requisite	EA V2.1 8/01/2003
				AAIP	Pre-requisite	EA V2.1 8/01/2003
				Enterprise Reference Terminology – NDF		
				Role Based Access Control (RBAC)		
				CPRS-R	Pre-requisite	EA V2.1 8/01/2003
				HDR		
				Patient Demographic Service	Pre-requisite	EA V2.1 8/01/2003
				Provider Credentialing Service	Pre-requisite	EA V2.1 8/01/2003
				Interface Engine	Pre-requisite	EA V2.1 8/01/2003

VHA Appointment Scheduling Replacement	Continuing Milestone-1	Oct-06	Ex-300(2006) 9/13/2004	AAIP		EA V2.1 8/01/2003
				Context Mgmt Service		
				Patient Demographic Service		EA V2.1 8/01/2003
				Registration & Eligibility		
				Contact Management		EA V2.1 8/01/2003
				Billing/PFSS		
				Primary Care Mgmt Service		EA V2.1 8/01/2003
VA-Learning Management System-2006	Continuing Milestone 1	Mar-07	Ex-300(2006) 9/13/2003	None		
DoD/VA Electronic Record Export	Continuing Milestone 2	???????	Ex-300(2007) 9/30/2005	None		
VHA HealtheVet VistA-2006	New-2006 Milestone 2	Sep-10	Ex-300(2007) 9/30/2005	None		
VHA Third Party Collections	Continuing Milestone 2	Unscheduled	Milestone 02 September 04	None		
Patient Financial	Continuing Milestone 2	Sep-08	Ex-300(2007) 9/30/2005	None		

Services System (PFSS)						
C&P Benefits Replacement System	Continuing Milestone 2	1/13/2005	Ex-300(2007) 9/30/2005	None		
The Education Expert System (TEES)	Continuing Milestone 2	6/30/2007	Ex-300(2007) 9/30/2005	None		
Loan Admin System Redesign	Continuing Milestone 2	3/22/05, 5/5/05	Ex-300(2007) 9/30/2005	None		
VA e-Records Management Standardization Pilot	Not in CIP Pre-Milestone 0	Unscheduled EA Recommended Project	EA V4.1 Target EA Portfolio Recommendation	None		
VA e-Authentication Solution	Conceptual Initiative Pre-CIP Pre-Milestone 0	Mid-2009	AAI Re-Baseline	None		
FMS replacement (CoreFLS Re-baseline)	Approved Budget Re-Baseline Milestone 2	9/1/2008	-- ??????? --	None		
VA e-Travel Solution	Continuing Milestone 3	--- ?????? ---	Ex-300(2007) 9/30/2005	None		

### 1.1.3. Enterprise Information Layer



<b>Initiative Name</b>	<b>Initiative's Capital Investment Status &amp; Project Status</b>	<b>Initiative's Planned Deployment Date</b>	<b>Initiative Information Source &amp; Information Date (Meta-Data)</b>	<b>Dependency Name</b>	<b>Dependency Type (predecessor, successor, co-requisite)</b>	<b>Dependency Information Source &amp; Information Date (Meta-Data)</b>
VHA Clinical Data Standardization (HL7)	Continuing Milestone-2	Ongoing	JEC Annual Rpt 9/30/2004 Ex-300(2007) 9/30/2005	None		
CHDR - VA/DoD CDR-HDR interoperability	Continuing Milestone-2	Ongoing	JEC Annual Rpt 9/30/2004 Ex-300(2007) 9/30/2005	None		
VHA Health Data Repository Development (HDR)	Continuing Milestone-1	Sep-09	Ex-300(2007) 9/30/2005	Hardware Procurement	Pre-requisite	EA V2.1 8//2003
				Lexical Services	Pre-requisite	EA V2.1 8//2003
				MPI Solution	Pre-requisite	EA V2.1 8//2003
				AAIP	Pre-requisite	EA V2.1 8//2003
				CDCI/COOP	Pre-requisite	EA V2.1 8//2003
One VA Eligibility and Registration-20	Re-Baseline Milestone-1	Sep-08	Ex-300(2007) 9/30/2005	DIMHRS Integration	DIMHRS is Predecessor	EA V4.0 5/31/2005

#### 1.1.4. Platform Enablement Software Layer

Initiative Name	Initiative's Capital Investment Status & Project Status	Initiative's Planned Deployment Date	Initiative Information Source & Information Date (Meta-Data)	Dependency Name	Dependency Type (predecessor, successor, co-requisite)	Dependency Information Source & Information Date (Meta-Data)
Windows-XP & Windows-2003 Operating System Migration & Standardization	Not In CIP Funded Through O&M	XP=> 9/2007	CIO Directive 10/04/2005	None		
VA Enterprise Cyber Security Program (COTS S/W Upgrade & Security Patch Management)	Continuing Milestone-2	9/30/2009	Ex-300(2007) 9/30/2005	None		
IPV6 Transition Program	Not in CIP Pre-Milestone 0	9/30/2008	CIO Directive 1/21/2005	None		

#### 1.1.5. Shared Infrastructure Layer

Initiative Name	Initiative's Capital Investment Status & Project Status	Initiative's Planned Deployment Date	Initiative Information Source & Information Date (Meta-Data)	Dependency Name	Dependency Type (predecessor, successor, co-requisite)	Dependency Information Source & Information Date (Meta-Data)

VA Enterprise Telephony Agenda	Continuing Milestone 0	09/07, 12/07	Ex-300(2007) 9/30/2005	None		
VA Standard COOP Solution Development	Continuing Milestone-2	9/1/2009	Ex-300(2007) 5/31/2005	None		
VA Radio Frequency Transition PMO - 2006	Continuing Milestone-3	12/1/2007	Ex-300(2007) 9/30/2005	None		
Telecom Modernization Project (TMP)	Continuing Milestone-3	9/30/2005	Ex-300(2007) 9/30/2005	None		
Exchange (Messaging) Server Consolidation Program	Continuing Milestone-3	Phase-1: 12/30/2005 Phase-2:09/30/	Ex-300(2007) 9/30/2005 PM-Update 01/17/2006	None		
Regional Computing Initiative	-- CIP -- -- Milestone --	-- Impl Date--	--Auth Source-- --Date--	None		

## 1.2. Project Deployment Timeline


The following timeline indicates the order of project deployment, based upon logical dependencies and planned time to completion. Within this sequencing diagram, IT Initiatives are color-coded to identify:

- Projects funded in prior years as Capital Investments and requesting continued funding in the most recent budget submission.
- Projects submitted as new Capital Investments in the most recent budget year.
- Projects not submitted as separate capital Investments, but implemented with other means of funding, such as Operations and Maintenance of a parent or related project.

Initiatives not approved as projects and not submitted for funding approval, but are non-the-less required to achieve the Target Architecture End-State, defined within the Target Architecture Strategy. The EA Portfolio Recommendations section discusses these projects.

For approved projects, deployment date information is derived from Sections 1-H2 and 1-H3 of the current Ex-300 Budget Request, which describe the initial and re-baselined schedule.

Products...Target...Sequencing Plan



Specific EA project recommendations for new (or Gap) projects, which are intended to complete implementation of the target end-state, were documented within the preceding EA Portfolio Recommendation section.

The following Target Alignment Analysis section proposes and evaluates a new metric to evaluate the degree to which each EA and Portfolio submission aligns with the objectives of the Target Architecture End-State.

*Reference(s):*

- Sequencing Plan (Full Size).pdf