

# **Suicide High Risk Patient Enhancements (SHRPE 2.0)**

**IB\*2.0\*701**

## **Deployment, Installation, Back-Out, and Rollback Guide (DIBRG)**



**Department of Veterans Affairs**

**August 2021**

**Version 1.0**

## Revision History

Date	Version	Description	Author
08/18/2021	1.0	Initial release	Liberty IT Solutions

## Table of Contents

<b>1</b>	<b>Introduction .....</b>	<b>1</b>
1.1	Scope.....	1
1.2	Purpose.....	1
1.3	Dependencies .....	1
1.4	Constraints .....	2
<b>2</b>	<b>Roles and Responsibilities .....</b>	<b>3</b>
<b>3</b>	<b>Deployment.....</b>	<b>4</b>
3.1	Timeline.....	4
3.2	Site Readiness Assessment.....	4
3.2.1	Deployment Topology (Targeted Architecture) .....	4
3.2.2	Site Information (Locations & Deployment Recipients) .....	4
3.2.3	Site Preparation .....	4
3.3	Resources .....	4
3.3.1	Facility Specifics .....	5
3.3.2	Hardware .....	5
3.3.3	Software.....	5
3.3.4	Communications .....	6
3.3.4.1	Deployment/Installation/Back-Out Checklist.....	6
<b>4</b>	<b>Installation .....</b>	<b>7</b>
4.1	Pre-Installation and System Requirements.....	7
4.2	Platform Installation and Preparation.....	7
4.3	Download and Extract Files.....	7
4.4	Database Creation.....	7
4.5	Installation Scripts .....	7
4.6	Cron Scripts.....	7
4.7	Access Requirements and Skills Needed for the Installation .....	7
4.8	Installation Procedure.....	8
4.9	Installation Verification Procedure .....	8
4.10	System Configuration .....	8
4.11	Database Tuning .....	8
<b>5</b>	<b>Back-Out Procedure .....</b>	<b>9</b>
5.1	Back-Out Strategy .....	9
5.1.1	Mirror Testing or Site Production Testing.....	10
5.1.2	After National Release but During the Designated Support Period.....	10
5.1.3	After National Release and Warranty Period .....	10
5.2	Back-Out Considerations .....	10
5.2.1	Load Testing .....	10
5.2.2	User Acceptance Testing.....	11
5.3	Back-Out Criteria.....	11
5.4	Back-Out Risks.....	11

5.5	Authority for Back-Out.....	11
5.6	Back-Out Procedure.....	11
5.7	Back-Out Verification Procedure .....	12
6	Rollback Procedure .....	13
6.1	Rollback Considerations .....	13
6.2	Rollback Criteria .....	13
6.3	Rollback Risks.....	13
6.4	Authority for Rollback.....	13
6.5	Rollback Procedure.....	13
6.6	Rollback Verification Procedure .....	13
Appendix A: Acronyms .....		14

## List of Tables

Table 1: DIBRG Roles and Responsibilities.....	3
Table 2: Site Preparation .....	4
Table 3: Facility Specific Features .....	5
Table 4: Hardware Specifications .....	5
Table 5: Software Specifications.....	5
Table 6: Deployment/Installation/Back-Out Checklist.....	6
Table 7: Acronyms List .....	14

# 1 Introduction

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new products going into the Department of Veterans Affairs (VA) Enterprise. The plan includes information about system support, issue tracking, escalation processes, and roles and responsibilities involved in all those activities. Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to the new product or software and should be structured appropriately to reflect particulars of these procedures at single or multiple locations.

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, and Rollback Plan is required to be completed prior to Critical Decision Point 2 (CD2).

## 1.1 Scope

This document describes how to deploy and install the Veterans Information Systems and Technology Architecture (VistA) Registration patch IB\*2.0\*701, as well as how to back-out the product and rollback to a previous version or data set. This document is a companion to the project charter and management plan for this effort.

This patch adds the new menu option Former Other Than Honorable (OTH) Patient Eligibility Change Report [IB OTH FSM ELIG. CHANGE REPORT] to the Integrated Billing (IB) application that invokes the Registration application report modified by the patch DG\*5.3\*1047. Modifications made by the patch DG\*5.3\*1047 allow the report to provide Military Sexual Trauma (MST) screening data for IB staff. This MST information is needed to perform proper billing of OTH patients.

IB\*2.0\*701 (Integrated Billing) is bundled with DG\*5.3\*1047 (Registration) in the host file DG\_53\_P1047.KID.

## 1.2 Purpose

The purpose of this plan is to provide a single, common document that describes how, when, where, and to whom the VistA Registration patch IB\*2.0\*701 will be deployed and installed, as well as specific instructions for how it is to be backed out and rolled back, if necessary. The plan also identifies resources, a communication plan, and a rollout schedule.

## 1.3 Dependencies

This patch depends on the Registration application patch DG\*5.3\*1047, which is bundled with IB\*2.0\*701 in the host file DG\_53\_P1047.KID.

DG\*5.3\*1047 will be installed first during installation of the bundle and IB\*2.0\*701 will be installed after that. This installation order within the combined build resolves the IB\*2.0\*701 dependency on DG\*5.3\*1047.

## **1.4 Constraints**

This patch should be installed in all VA VistA production sites. This patch is intended for a fully patched VistA system. Its installation will not noticeably impact the production environment.

## 2 Roles and Responsibilities

**Table 1: DIBRG Roles and Responsibilities**

ID	Team	Phase / Role	Tasks	Project Phase (See Schedule)
1	VA Office of Information & Technology (OIT), VA OIT Health Product Support & Project Management Office (PMO)	Deployment	Plan and schedule deployment (including orchestration with vendors).	Planning
2	Local Individual Veterans Administration Medical Centers (VAMC)	Deployment	Determine and document the roles and responsibilities of those involved in the deployment.	Planning
3	Field Testing (Initial Operating Capability (IOC)), Health Product Support Testing & VIP Release Agent Approval	Deployment	Test for operational readiness.	Testing
4	Health Product Support and Field Operations	Deployment	Execute deployment.	Deployment
5	VAMCs	Installation	Plan and schedule installation.	Deployment
6	VIP Release Agent	Installation	Obtain authority to operate and that certificate authority security documentation is in place.	Deployment
7	N/A for this patch as we are using only the existing VistA system	Installation	Validate through facility Point of Contact (POC) to ensure that Information Technology (IT) equipment has been accepted using asset inventory processes.	Deployment
8	The VA's SHRPE team	Installations	Coordinate knowledge transfer with the team responsible for user training.	Deployment
9	VIP release Agent, Health Product Support & the development team	Back-out	Confirm availability of back-out instructions and back-out strategy (what are the criteria that trigger a back-out).	Deployment
10	SHRPE Team	Post-Deployment	Hardware, Software, and System Support.	Warranty

## 3 Deployment

The deployment is planned as a national rollout. This section provides the schedule and milestones for the deployment.

### 3.1 Timeline

The duration of deployment and installation is 30 days. A detailed schedule will be provided during the build.

### 3.2 Site Readiness Assessment

This section discusses the locations that will receive the IB\*2.0\*701 patch deployment.

#### 3.2.1 Deployment Topology (Targeted Architecture)

The VistA Registration patch IB\*2.0\*701 should be installed in all VA VistA production sites.

#### 3.2.2 Site Information (Locations & Deployment Recipients)

The test sites for IOC testing are:

- West Palm Beach VA Medical Center (West Palm Beach, Florida)
- North Florida/South Georgia Veterans Health System (Gainesville, Florida)
- Washington VA Medical Center (Washington, DC)

Upon national release, all VAMCs are expected to install this patch prior to or on the compliance date. The software will be distributed via the VA Software Download Directory

#### 3.2.3 Site Preparation

No site-specific preparations are needed for this patch (Table 2). The VA sites should follow the standard procedure they are using now for installation of VistA patches.

**Table 2: Site Preparation**

Site/Other	Problem/Change Needed	Features to Adapt/Modify to New Product	Actions/Steps	Owner
N/A	N/A	N/A	N/A	N/A

### 3.3 Resources

There are no additional resources required for installation of the patch.



### 3.3.1 Facility Specifics

There are no facility-specific features required for deployment of this patch (Table 3).

**Table 3: Facility Specific Features**

Site	Space/Room	Features Needed	Other
N/A	N/A	N/A	N/A

### 3.3.2 Hardware

There are no special requirements regarding new or existing hardware capability. Existing hardware resources will not be impacted by the changes in this project.

Table 4 describes hardware specifications required at each site prior to deployment.

**Table 4: Hardware Specifications**

Required Hardware	Model	Version	Configuration	Manufacturer	Other
Existing Vista system	N/A	N/A	N/A	N/A	N/A

### 3.3.3 Software

Table 5 describes the software specifications required at each site prior to deployment.

**Table 5: Software Specifications**

Required Software	Make	Version	Configuration	Manufacturer	Other
Fully patched Integrated Billing package within Vista	N/A	2.0	N/A	N/A	N/A
DG*5.3*1047	N/A	Released in the same bundle with IB*2.0*701	N/A	N/A	N/A

Please see Table 1: DIBRG Roles and Responsibilities for details about who is responsible for preparing the site to meet these software specifications.

### 3.3.4 Communications

The sites that are participating in field testing IOC will use the “Patch Tracking” message in Outlook to communicate with the SHRPE team, the developers, and product support personnel.

#### 3.3.4.1 Deployment/Installation/Back-Out Checklist

The Release Management team will deploy the patch IB\*2.0\*701, which is tracked nationally for all VAMCs in the National Patch Module (NPM) in FORUM. FORUM automatically tracks the patches as they are installed in the different VAMC production systems. One can run a report in FORUM to identify when the patch was installed in the VistA production at each site. A report can also be run to identify which sites have not currently installed the patch in their VistA production system. Therefore, this information does not need to be manually tracked (Table 6).

**Table 6: Deployment/Installation/Back-Out Checklist**

Activity	Day	Time	Individual Who Completed Task
Deploy	N/A	N/A	N/A
Install	N/A	N/A	N/A
Back-Out	N/A	N/A	N/A

## 4 Installation

### 4.1 Pre-Installation and System Requirements

IB\*2.0\*701, a patch to the existing VistA Integrated Billing 2.0 package, is installable on a fully patched Massachusetts General Hospital Utility Multi-Programming System (MUMPS) VistA system and operates on top of the VistA environment provided by the VistA infrastructure packages. The latter provides utilities that communicate with the underlying operating system and hardware, thereby providing Registration independence from variations in hardware and operating system.

### 4.2 Platform Installation and Preparation

IB\*2.0\*701 (Integrated Billing) is bundled with DG\*5.3\*1047 (Registration) in host file. Refer to the DG\*5.3\*1047 Patch Description on the NPM in FORUM for the detailed installation instructions. These instructions would include any pre-installation steps, if applicable.

### 4.3 Download and Extract Files

Refer to the IB\*2.0\*701 documentation on the NPM to find related documentation that can be downloaded.

**Note:** IB\*2.0\*701 (Integrated Billing) is bundled with DG\*5.3\*1047 (Registration) in host file DG\_53\_P1047.KID.

The combined build for IB\*2.0\*701 and DG\*5.3\*1047 will be distributed as a host file DG\_53\_P1047.KID and can be downloaded from the VA Software Download Directory.

### 4.4 Database Creation

The patch is applied to an existing MUMPS VistA database.

### 4.5 Installation Scripts

Refer to the DG\*5.3\*1047 Patch Description in the NPM for installation instructions.

### 4.6 Cron Scripts

No Cron scripts are needed for the IB\*2.0\*701 installation.

### 4.7 Access Requirements and Skills Needed for the Installation

Access to the National VA Network, as well as the local network of each site to receive DG patches, is required to perform the installation, as well as authority to install patches.

Knowledge of, and experience with, the Kernel Installation and Distribution System (KIDS) software is required. For more information, see Section V, Kernel Installation and Distribution System, in the Kernel 8.0 & Kernel Toolkit 7.3 Systems Management Guide.

## **4.8 Installation Procedure**

Refer to the DG\*5.3\*1047 Patch Description in the NPM in FORUM for detailed installation instructions.

## **4.9 Installation Verification Procedure**

After installation, the user verifies installation results by using the “Install File Print” menu option in the “Utilities” submenu of the KIDS.

Also refer to the DG\*5.3\*1047 documentation on the NPM for detailed installation instructions. These instructions include any post-installation steps, if applicable.

## **4.10 System Configuration**

No system configuration changes are required for this patch.

## **4.11 Database Tuning**

No reconfiguration of the VistA database, memory allocations, or other resources is necessary.

## 5 Back-Out Procedure

Back-out pertains to a return to the last known good operational state of the software and appropriate platform settings.

The patch adds the new menu option Former OTH Patient Eligibility Change Report [IB OTH FSM ELIG. CHANGE REPORT] to the system and adds it to the Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu.

The post installation routine removes the Former OTH Patient Eligibility Change Report [DG OTH FSM ELIG. CHANGE REPORT] menu option from the Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu.

Back-out of IB\*2.0\*701 will require

- Adding the Former OTH Patient Eligibility Change Report [DG OTH FSM ELIG. CHANGE REPORT] menu option back to the Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu.
- Removing the new menu option Former OTH Patient Eligibility Change Report [IB OTH FSM ELIG. CHANGE REPORT] from the Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu and from the system.

While this can be achieved by installing the backup build created during installation, using this approach can be impossible in the following scenarios:

- If the backup build was not created during installation.
- If the backup host file was lost.
- If VistA patches, that were installed after IB\*2.0\*701 and DG\*5.3\*1047, modified components that were used by IB\*2.0\*701 and DG\*5.3\*1047. This can cause errors in the system after back-out.

If a site decides to back-out this patch, the site should contact the Enterprise Service Desk (ESD) to submit a ticket; the development team will assist with the process.

The back-out process is to be performed by persons with programmer-level access, and in conjunction with the SHRPE Team.

### 5.1 Back-Out Strategy

Although it is unlikely due to care in collecting, elaborating, and designing approved user stories, followed by multiple testing stages such as the Developer Unit Testing, Component Integration Testing, Software Quality Assurance (SQA) Testing, and User Acceptance Testing (UAT), a back-out decision due to major issues with this patch could occur. A decision to back out could be made during site Mirror Testing, Site Production Testing, or after National Release to the field VAMCs. The best strategy decision is dependent on the severity of the defects and the stage of testing during which the decision is made.

### **5.1.1 Mirror Testing or Site Production Testing**

If during Mirror testing or Site Production Testing, a new version of a defect correcting test patch is produced, retested, and successfully passes development team testing, it will be resubmitted to the site for testing. If the patch produces catastrophic problems, a new version of the patch can be used to restore the build components to their pre-patch condition.

### **5.1.2 After National Release but During the Designated Support Period**

The decision to back out a specific release needs to be made in a timely manner. Catastrophic failures are usually known early in the testing process, within the first two or three days. Sites are encouraged to perform all test scripts to ensure new code is functioning in their environment, and with their data. A back-out should only be considered for critical issues or errors. The normal or an expedited, issue-focused patch process can correct other bugs.

The general strategy for SHRPE VistA functionality rollback will likely be to repair the code with another follow-on patch.

If any issues with SHRPE VistA software are discovered after it is nationally released and within the 90-day warranty period window, the SHRPE development team will research the issue and provide guidance for any immediate, possible workaround. After discussing the defect with the VA and receiving their approval for the proposed resolution, the SHRPE development team will communicate guidance for the long-term solution.

The long-term solution will likely be the installation of a follow-up patch to correct the defect, a follow-up patch to remove the SHRPE updates, or a detailed set of instructions on how the software can be safely backed out of the production system.

### **5.1.3 After National Release and Warranty Period**

After the support period, the VistA Maintenance Program would produce the new patch, either to correct the defective components or restore the build components to their original pre-patch condition.

## **5.2 Back-Out Considerations**

It is necessary to determine if a wholesale back-out of the patch IB\*2.0\*701 is needed or if a better course of action is needed to correct through a new version of the patch (if prior to national release) or a subsequent patch aimed at specific areas modified or affected by the original patch (after national release). A wholesale back-out of the patch will still require a new version (if prior to national release) or might need a subsequent patch (after national release). If the back-out is post-release of patch IB\*2.0\*701, this patch should be assigned the status of “Entered in Error” in Forum’s NPM.

### **5.2.1 Load Testing**

No load testing is required for patch IB\*2.0\*701.

## 5.2.2 User Acceptance Testing

The results will be provided upon the completion of the UAT.

## 5.3 Back-Out Criteria

Back-out criteria includes the following: the project is canceled, the requested changes implemented by IB\*2.0\*701 are no longer desired by VA OIT, or the patch produces catastrophic problems.

## 5.4 Back-Out Risks

By backing out the IB\*2.0\*701 patch, users at the local facility will not be able to see MST data on the following report:

- Former OTH Patient Eligibility Change Report [IB OTH FSM ELIG. CHANGE REPORT]

The back-out of patch IB\*2.0\*701 will replace this report with the Registration version, which doesn't show the MST data and, as a result, billing staff will not have access to the information they need.

## 5.5 Authority for Back-Out

The order would come from: Portfolio Director, VA Project Manager, and Business Owner. Health Product Support will work to identify the problem and assisting with implementation. This should be done in consultation with the development team and project stakeholders.

## 5.6 Back-Out Procedure

The rollback plan for VistA applications is complex and not a “one size fits all” solution. The general strategy for a VistA rollback is to repair the code with a follow-up patch. The development team recommends that sites log a ticket if it is a nationally released patch. The IB\*2.0\*701 patch contains the following build components:

- Modified Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu option.
- The new Former OTH Patient Eligibility Change Report [IB OTH FSM ELIG. CHANGE REPORT] menu option.

The existing Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] can be restored to the previous version by the backup build (see the section 5 Back-Out Procedure for details) or, as recommended, by the back-out patch that needs to be designed for this.

**Note:** This Patient Billing Reports Menu [IB OUTPUT PATIENT REPORT MENU] parent menu option can be modified by another patch that follows the IB\*2.0\*701 and released after the installation of the IB\*2.0\*701. Restoring the option to its pre-IB\*2.0\*701 state might cause issues, and therefore, it is strongly recommended to contact the development team and ask for recommendations.

## **5.7 Back-Out Verification Procedure**

If the special back-out patch is used, then successful back-out is confirmed by verification that the back-out patch was successfully installed.



## **6 Rollback Procedure**

Rollback pertains to data. This patch adds two new reports to the existing Integrated Billing menu. These reports per se don't change data on the site, they only reflect data. Therefore, data rollback is not relevant for this patch.

### **6.1 Rollback Considerations**

Not applicable.

### **6.2 Rollback Criteria**

Not applicable.

### **6.3 Rollback Risks**

Not applicable.

### **6.4 Authority for Rollback**

Not applicable.

### **6.5 Rollback Procedure**

Not applicable.

### **6.6 Rollback Verification Procedure**

Not applicable.

## Appendix A: Acronyms

**Table 7: Acronyms List**

Acronym	Meaning
CD2	Critical Decision Point #2
DIBRG	Deployment, Installation, Back-Out, and Rollback Guide
ESD	Enterprise Service Desk
FSM	Former Service Member
IB	Integrated Billing
IOC	Initial Operating Capability
IT	Information Technology
KIDS	Kernel Installation and Distribution System
MST	Military Sexual Trauma
MUMPS	Massachusetts General Hospital Utility Multi-Programming System
N/A	Not Applicable
NPM	National Patch Module
OIT	Office of Information & Technology
OTH	Other Than Honorable
PMO	Project Management Office
POC	Point of Contact
SHRPE	Suicide High Risk Patient Enhancements
SQA	Software Quality Assurance
UAT	User Acceptance Testing
VA	Department of Veterans Affairs
VAMC	Veterans Administration Medical Centers
VIP	Veteran-focused Integrated Process
VistA	Veterans Health Information Systems and Technology Architecture