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ACTIVITY       DESCRIPTION                                      REM          EARLY     EARLY     LATE      LATE      TOTAL

   ID                                                           DUR     MANP START     FINISH    START     FINISH    FLOAT

-------------- ------------------------------------------------ ------- ---- --------- --------- --------- --------- -----

GENERAL CONSTRUCTION                                                                                                      

     17062     REPLACE SLATE@CHUTE CHASES B7                    2       2    03FEB03   04FEB03   12MAR03   13MAR03   27   

     12590     FINAL CLEAN-UP       ATTIC B7                    2       3    04FEB03   05FEB03   27MAR03   28MAR03   37   

     15180     PATCH&LEVEL FLOORS     GFL B7                    4       2    03FEB03   06FEB03   05FEB03   10FEB03   2    

     15210     FIRE EXT.CABINETS      GFL B7                    1       1    07FEB03   07FEB03   11FEB03   11FEB03   2    

     15310     WINDOW SILLS           GFL B7                    1       2    10FEB03   10FEB03   12FEB03   12FEB03   2    

GENERAL CONSTRUCTION                                                                                                      

     16590     FINAL CLEAN-UP         BSM B7                    5       3    13FEB03   19FEB03   24MAR03   28MAR03   27   

     11590     FINAL CLEAN-UP        ADDS B7                    2       2    26FEB03   27FEB03   27MAR03   28MAR03   21   

     13590     FINAL CLEAN-UP         2FL B7                    5       3    27FEB03   05MAR03   24MAR03   28MAR03   17   

     13592     INTERIOR SIGNAGE       2FL B7                    4       2    28FEB03   05MAR03   25MAR03   28MAR03   17   

     14590     FINAL CLEAN-UP         1FL B7                    5       3    03MAR03   07MAR03   24MAR03   28MAR03   15   

     14592     INTERIOR SIGNAGE       1FL B7                    4       2    04MAR03   07MAR03   25MAR03   28MAR03   15   

     15492     MISC.SPECIALTIES       GFL B7                    1       1    11MAR03   11MAR03   20MAR03   20MAR03   7    

     15540     HANG DOORS             GFL B7                    2       3    11MAR03   12MAR03   11MAR03   12MAR03   0    

     15494     INSTALL SPECIALTIES    GFL B7                    4       3    12MAR03   17MAR03   21MAR03   26MAR03   7    

     15543     BUILDERS HARDWARE      GFL B7                    4       3    19MAR03   24MAR03   19MAR03   24MAR03   0    

     15474     WALL&CORNER GUARDS     GFL B7                    3       3    24MAR03   26MAR03   24MAR03   26MAR03   0    

     15544     LOUVERS&WALL VENTS     GFL B7                    2       2    25MAR03   26MAR03   25MAR03   26MAR03   0    

     15590     FINAL CLEAN-UP         GFL B7                    2       3    27MAR03   28MAR03   27MAR03   28MAR03   0    

     15592     INTERIOR SIGNAGE       GFL B7                    2       2    27MAR03   28MAR03   27MAR03   28MAR03   0    

SITEWORK                                                                                                                  

     11310     LANDSCAPING           ADDS B7                    6       3    18FEB03   25FEB03   19MAR03   26MAR03   21   

STRUCTURAL STEEL                                                                                                          

     11260     MODIFY&INSTALL CANOPY ADDS B7                    6       3    03FEB03   10FEB03   04MAR03   11MAR03   21   

     11262     HANDRAILS             ADDS B7                    4       3    11FEB03   14FEB03   12MAR03   17MAR03   21   

EXHIBIT
------------------------------------------------------------------------------------------------------------------------------------

                                               AUTOMATED CONSTRUCTION TECHNOLOGY, INC.                                              

REPORT DATE 25FEB03                                  Psychiatric Patient Privacy               START DATE 28SEP01  FIN DATE 20APR04 

             09:24                                                                                                                  

60-day Manpower Report, by Trade/Late Start       Project Version: P.R.#16, 31JAN03            DATA DATE  03FEB03  PAGE NO.   2     

------------------------------------------------------------------------------------------------------------------------------------
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ACOUSTICAL CEILING                                                                                                        

     15412     ACOUS.CLG TILE         GFL B7                    3       2    28FEB03   04MAR03   28FEB03   04MAR03   0    

FLOORING                                                                                                                  

     15500     VCT FLOORING&BASE      GFL B7                    4       3    05MAR03   10MAR03   05MAR03   10MAR03   0    

     15504     CARPET & BASE          GFL B7                    4       2    20MAR03   25MAR03   21MAR03   26MAR03   1    

PAINTING                                                                                                                  

     17230     FINISH PAINT        CHASES B7                    6       2    05FEB03   12FEB03   14MAR03   21MAR03   27   

     15340     PRIME PAINT            GFL B7                    3       3    11FEB03   13FEB03   13FEB03   17FEB03   2    

     15470     FINISH PAINT           GFL B7                    4       3    05MAR03   10MAR03   05MAR03   10MAR03   0    

     15472     VINYL WALL COVERING    GFL B7                    4       3    18MAR03   21MAR03   18MAR03   21MAR03   0    

CAULKING & SEALANTS                                                                                                       

     15410     INT.CAULK&SEALANTS     GFL B7                    4       2    14FEB03   19FEB03   24FEB03   27FEB03   6    

STOREFRONT & GLAZING                                                                                                      

     15542     INT GLAZING            GFL B7                    2       2    13MAR03   14MAR03   25MAR03   26MAR03   8    

FIRE PROTECTION                                                                                                           

     15360     SPRINKLER TRIM&TEST    GFL B7                    6       2    14FEB03   21FEB03   20FEB03   27FEB03   4    
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ACTIVITY       DESCRIPTION                                      REM          EARLY     EARLY     LATE      LATE      TOTAL

   ID                                                           DUR     MANP START     FINISH    START     FINISH    FLOAT
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MECH PIPING                                                                                                               

     19010     FINAL TEST PIPE         P1 B7                    5       2    10FEB03   14FEB03   10MAR03   14MAR03   20   

     19018     START-UP STM COND PUMPS P1 B7                    1       1    17FEB03   17FEB03   21MAR03   21MAR03   24   

     19060     MEC PUNCH LIST          P1 B7                    5       1    03MAR03   07MAR03   31MAR03   04APR03   20   

TEMPERATURE CONTROLS                                                                                                      

     10054     T/C MOBILIZATION 89-100%                         0       1    03FEB03   31JAN03   05MAR03   04MAR03   22   

     18050     R/I T.CNTRL  0- 50%     B.107                    10      2    03FEB03   14FEB03   05MAR03   18MAR03   22   

     19020     T/C FINAL TEST/BALANCE  P1 B7                    5       2    17FEB03   21FEB03   17MAR03   21MAR03   20   

     10056     T/C GRAPHIC GENERATION                           20      2    03FEB03   28FEB03   19FEB03   18MAR03   12   

     18052     R/I T.CNTRL 50-100%     B.107                    10      2    17FEB03   28FEB03   19MAR03   01APR03   22   

     19028     T/C ADJUSTING&TESTING   P1 B7                    5       1    24FEB03   28FEB03   24MAR03   28MAR03   20   

     18054     REVISE ECC              B.107                    10      2    03MAR03   14MAR03   19MAR03   01APR03   12   

     18110     TRIM&TERM CONTROLS      B.107                    10      2    17MAR03   28MAR03   02APR03   15APR03   12   

INSULATION                                                                                                                

     18070     O/H PIPE INSULATION     B.107                    20      2    03FEB03   28FEB03   27MAR03   23APR03   38   

ELECTRICAL                                                                                                                

     11258     TEST ELE GENERATOR&EQ ADDS B7                    1       1    03FEB03   03FEB03   24MAR03   24MAR03   35   

     19040     TEST N.C. SYSTEM FINAL  P1 B7                    2       2    03FEB03   04FEB03   27MAR03   28MAR03   38   

     19050     TEST COMM SYSTEM FINAL  P1 B7                    2       2    03FEB03   04FEB03   27MAR03   28MAR03   38   

     15253     WIRE FOR POWER         GFL B7                    4       2    03FEB03   06FEB03   17FEB03   20FEB03   10   

     18080     CONDUIT FOR HVAC EQ     B.107                    10      3    03FEB03   14FEB03   25FEB03   10MAR03   16   

     18090     ELE PNL EQ&HOOK-UP      B.107                    6       3    17FEB03   24FEB03   11MAR03   18MAR03   16   

     19030     TEST F.A. SYSTEM FINAL  P1 B7                    2       2    24FEB03   25FEB03   27MAR03   28MAR03   23   
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ELECTRICAL                                                                                                                

     18100     WIRE FOR MECH EQ        B.107                    10      3    25FEB03   10MAR03   19MAR03   01APR03   16   

VETERANS ADMINISTRATION                                                                                                   

     19600     VA INSPECTION           P1 B7                    5            31MAR03   04APR03   31MAR03   04APR03   0    

PROCUREMENT ACTICITIES                                                                                                    

     00122     F/D LANDSCAPING         02480                    5            03FEB03   07FEB03   12MAR03   18MAR03   27   

     00557     F/D PROTECTIVE COVERS   10530                    5            03FEB03   07FEB03   17MAR03   21MAR03   30   
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