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ISSUE:


Discrepancies between the architectural floor plans and the finish schedule.





background:


The ProCATS data shows a very significant dollar amount of change orders due to changes that had to be made during construction to resolve discrepancies between the architectural floor plans and the finish schedule. For instance, on one project the SRE's justification was" Revise the wall types in the finish schedule to agree with the drawings", and SRE on another project justified a change order" Provide wall coverings in various rooms throughout the facility where a specific pattern was not shown on the finish schedule and the contractor was unable to determine the exact wall covering required".





recommendations/CONCLUSION:


This is the best information that could be collected from the ProCATS data base on justifications given by the SREs. There might be other reasons not available in the ProCATS database for making these changes.  However, the architectural professional group will review criteria and master specifications to see what can be done to avoid these discrepancies on future projects.






































for additional information:


Contact � FORMTEXT ��Satish Sehgal� at 202.565.� FORMTEXT ��5032� in the Standards Service (187C).














