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Content Management 1 x Sep-08
Vista Imaging 3 x Sep-06
Web Presentation std x Jun-06
Web Content Mgt Std x Jun-06
VHA Fee-Based Replacement 0 x Sep-2006
VHA DSS Modernization 0 x Sep-2006
VHA Lab IS Replacement 0 x Sep-2009
Payroll System Replace 0 x x Dec-2007
DoD/DIMHRS Interface P Sep-2008
VHA Med/Prosbetic Research 1 x Sep-2009
VHA Pharmacy Re-engineer 1 x Sep-2007
VHA Schedueling Replace 1 x Oct-2006
VHA e-learning Mgmt 1 x x Mar-2007
VHA Elec Health Rcd Export 2 x Sep-2006
VHA HealthVet-VistA 0 x Sep-2010
VHA 3rd Party Collections 2 x Sep-2008
Patient Financial Services system-PFSS 2 x Sep-2008
C&P Benefit Replacement 2 x Mar-2006
Edu Expert System (TEES) 2 x May-2007
VBA Loan Admin Redesign 2 x Mar-2006
e-records Management P x Jun-2008
e-Authentication Solution P x Jun-2008
FMS Replacement (CoreFLS) 2 x Jun-2009
VA-wide e-Travel 3 x x Sep-2005
Interactive Health Reconse MyHealthVet 2 x Sep-2010
Clinical Data Standard HL-7 2 x Sep-2010
Shared Health Dara Red (HDR) 1 x Sep-2009
CDR/HDR Interoperability (CHDR) 2 x Sep-2009
Shared Identity Mgt Data (R/E) 1 x Sep-2008
Shared Financial Data Initiative P Jun-2010
Shared Asset Mgt Data Initiative P Sep-2011
Win-XP/Win-2k-Server Std x Sep-2007
Enterprise Cyber Security 2 x Sep-2010
IPv6 Transition x Sep-2008
Enterprise Telephony Agenda 0 x Dec-2007
Radio Frequency Trans 3 x Dec-2007
Telecom Modernization (TMP) 3 x Sep-2005
Enterprise COOP Solution 0 x Sep-2009
Exchange Server Consolidation x Sep-2008
Regional Computing Initiative x Mar-2009
CAN/MAN Standardization P x Jan-2011
LAN Standardization P x Dec-2011
RFID Tagging Exploitation P x Jun-2012
Wireless Network Standard P x Jan-2010

P = Proposed
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