DELIVERABLE DUE DATES








DELIVERABLE�
INTERIM DRAFT 


DUE DATE�
DRAFT DELIVERABLE 


DUE DATE�
FINAL DELIVERABLE 


DUE DATE�
�
Delivery Order Management Plan�
N/A�
11/7/96�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�
Data Collection Methodology�
11/7/96�
TDB�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�
Clinical Laboratory Data Sharing Requirements�
12/7/96


(2/14/97)�
TDB�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�
Interface Engine Configurations Requirements�
�
2/7/97


(3/24/97)�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�
Final Testing & Evaluation Report�
�
4/7/97


(5/23/97)�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�
VA/DoD Clinical Laboratory Interface Implementation/


Migration Plan�
�
6/7/97


(7/18/97)�
Final Deliverable will be provided within 15 working days of receipt of government comments�
�



