Project Management Life Cycle

Process Asset Library
Office of Information and Technology
# Table of Contents

**Project Management Life Cycle Map** ................................................................. 1  
**Project Management Life Cycle** ................................................................. 1  
  - Description ................................................................................................................... 1  
  - Initiating Phase ............................................................................................................ 1  
  - Planning Phase ............................................................................................................ 1  
  - Executing Phase .......................................................................................................... 1  
  - Monitoring and Controlling Phase ................................................................. 1  
  - Closing Phase .............................................................................................................. 1
# Project Management Life Cycle Map

## Project Management Life Cycle (PMLC)

<table>
<thead>
<tr>
<th>Initiating</th>
<th>Planning</th>
<th>Executing</th>
<th>Monitoring &amp; Controlling</th>
<th>Closing</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Veteran-focused Integration Process (VIP)**

<table>
<thead>
<tr>
<th>Project Management Life Cycle</th>
</tr>
</thead>
<tbody>
<tr>
<td>Initiating</td>
</tr>
<tr>
<td>Planning</td>
</tr>
<tr>
<td>Executing</td>
</tr>
<tr>
<td>Monitoring &amp; Controlling</td>
</tr>
<tr>
<td>Closing</td>
</tr>
</tbody>
</table>

**POLARIS Enterprise Release Calendar (PERC)**

## Knowledge Management Areas

- Project Integration Management
- Project Scope Management
- Project Cost Management
- Project Time Management
- Project Quality Management
- Project Procurement Management
- Project Human Resource Management
- Project Communications Management
- Project Risk Management
- Project Stakeholder Management

**Note:** All System Development Processes are depicted separately on the Systems Development Life Cycle (SDLC) Map located at: [http://vaww.oed.wss.va.gov/process/Web_Pages/framework_sdlc.aspx](http://vaww.oed.wss.va.gov/process/Web_Pages/framework_sdlc.aspx)

The links in this process map are inactive. Please scroll to view activity data.
Project Management Life Cycle

Description

Initiating Phase
- Veteran-focused Integration Process (VIP)
  - Veteran-focused Integration Process begins at the start of this phase and continues past the end of the phase.

Planning Phase
- Veteran-focused Integration Process (VIP)
  - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- POLARIS Enterprise Release Calendar process
  - POLARIS Enterprise Release Calendar process begins two thirds of the way through this phase and continues past the end.

Executing Phase
- Veteran-focused Integration Process (VIP)
  - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- POLARIS Enterprise Release Calendar process
  - POLARIS Enterprise Release Calendar process continues through this phase and continues past the end.

Monitoring and Controlling Phase
- Veteran-focused Integration Process (VIP)
  - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- POLARIS Enterprise Release Calendar process
  - POLARIS Enterprise Release Calendar process continues through this phase and completes at the end.

Closing Phase
- Veteran-focused Integration Process (VIP)
  - Veteran-focused Integration Process continues through this phase and completes at the end.
- POLARIS Enterprise Release Calendar process
- POLARIS Enterprise Release Calendar process continues into this phase and ends at the end of the warranty period.

END OF PROJECT MANAGEMENT LIFECYCLE MAP