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LRDP – Updates

Table 3-2: Scenario A, Phase 1 Development Program:
· Phase 1.9: Bldg. 40 currently states 5 stories plus basement.  This will actually be 4 stories plus a basement and mechanical penthouse.
· Temporary Space – temporary modular swing space – Construction completion date revised to March 2019.  It currently states March 2017.

Table 3-4: Scenario B, Phase 1 Development Program: 
· Phase 1.9: Bldg. 40 currently states 5 stories plus basement.  This will actually be 4 stories plus a basement and mechanical penthouse.
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Status of SHPO Consultation

	SFVAMC LRDP Sub-phase
	Building
	Review Category
	

	1.6
	Bldg. 203 C-Wing Extension
	A & B
	Continued consultation –August 11, 2015

	1.8
	Demolition of Bldg. 20
Bldg. 24 (MH Clinical Expansion)
	A & C
	Continued consultation –August 11, 2015

	1.9
	Demolition of Bldgs. 18, 14, 21, and water tower.
Removal of Trailer 23
Construction of Bldg. 40
	A, B & C
	Continued consultation –
May 5, 2015

	1.10
	Bldg. 207 Expansion 
	B
	Initiated consultation -
May 8, 2015

	1.11
	Removal of Trailer 31
Construction of Bldg. 43
	A
	Initiated consultation –
August 28, 2015

	1.13
	Bldg. 23 (Mental Health Research Expansion)
	A & C
	Initiated consultation -
May 8, 2015

	1.14
	Bldg. 203 Extension (PICU C-Wing)
	D
	Initiated consultation –
August 11, 2015

	1.15
	Removal of Trailer 24
Bldg. 208 Extension
	D
	Initiated consultation –
February 9, 2016

	1.16
	Seismic Retrofit Bldgs. 1, 6, & 8
	A
	Initiated consultation –December 29, 2015



	
Update on Mitigation Measures:

Historic District Design Guidelines – Completed August 2015

Historic Landscape Study (HLS)
· Work Plan posted to the Consulting Party website 
· Funding requested and approved
· Scheduled to  start in FY 17 

Public Interpretation Program (PIP)
· Work Plan posted to the Consulting Party website 
· Funding requested and approved
· Scheduled to start in FY 17 

Historic Preservation Treatment and Maintenance Plan (HPTMP)
· Work Plan posted to the Consulting Party website 
· Funding requested and approved
· Scheduled to start in FY 17 

 


