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Executive Summary
This review is one in a series conducted at each of the three Veterans Health Administration
(VHA) Regional Procurement Offices. During these reviews, the VA Office of Inspector General
(OIG) assessed each office’s use of sole-source procedures when awarding service contracts
valued at more than $700,000 in fiscal year (FY) 2017. This review was conducted at Regional
Procurement Office (RPO) East.
A sole-source contract is awarded without full and open competition. There are a limited set of
circumstances under which a contracting officer may curtail competition because it is believed
that competition helps government officials “reassure citizens that their tax dollars are not spent
wastefully.”1 The basic premise for requiring competition is that when multiple offerors compete
for the government’s business, the government may be able to acquire higher-quality goods and
services at lower prices than it would if it awarded contracts without competition. Also,
competition can help to curb fraud because it allows for periodic changes in the vendors from
which the government acquires goods and services.

What the Review Found
Federal regulation states, with a few exceptions, that a contracting officer will not negotiate solesource contracts without a written justification and appropriate approvals. The VHA
Procurement Manual provides that a justification and approval (J&A) document be completed
and approved by the proper authority. The approval authority is determined by the proposed
contract amount. For example, approval by the head of contract activity (HCA) is required for a
sole-source justification for contracts valued at more than $700,000. According to the director of
the VHA Procurement Audit office, the HCA also serves as the procuring activity advocate for
competition, and in that role is responsible for promoting full and open competition by
challenging barriers to full and open competition, such as unnecessarily restrictive statements of
work, unnecessarily detailed specifications, and unnecessarily burdensome contract clauses.
HCA approval helps ensure that sole-source contracts are used only when necessary. The lack of
HCA approval is a violation of federal regulation. Further, without competition the government
could pay more for goods and services and could be more susceptible to fraud.
The OIG reviewed 20 sole-source contracts awarded by RPO East with a total value of about
$41.4 million to determine whether the J&A documents were completed and approved by the
proper authority. Of the 20 contracts reviewed, one contract did not require HCA approval, due
to a statutory exemption. RPO East contracting officers obtained proper approvals on nine of the
remaining 19 sole-source contracts worth about $21.2 million. Contracting officers are required
1

Congressional Research Service, Competition in Federal Contracting: An Overview of the Legal Requirements,
June 30, 2011.
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to ensure all requirements of law, regulations, and all other applicable procedures, including
approvals, have been met prior to contract award. RPO East contracting officers did not obtain
the required HCA approval before awarding 10 sole-source service contracts worth about
$14.2 million. This occurred because RPO East officials did not follow the J&A document
approval process, did not ensure J&A documents were properly updated, did not receive the
correct guidance, and misinterpreted regulations. When contracting officers violate federal
regulation by failing to obtain the required approval, they exceed their contracting authority. This
could result in the termination of their warrant, which is their authority to enter into, administer,
or terminate contracts. Accordingly, the contracting officers exceeded their authority on 10
contracts resulting in approximately $14.2 million in questioned costs. To avoid future
questioned costs, RPO East contracting officers must ensure sole-source contracts receive the
required approvals by the appropriate authority.
In addition to identifying instances of RPO East contracting officers exceeding their authority,
the OIG also found that contracting officers unnecessarily limited competition on four recurring
transportation service contracts, worth about $8.5 million. This occurred because the RPO East
contracting officers did not properly plan to award the recurring transportation service contracts
competitively. RPO East contracting officials knew ahead of time that the existing contracts for
these recurring transportation services would be expiring and should have anticipated
recompeting the contracts. Faced with the need to renew these contracts, the contracting officers
made sole-source awards for these transportation services. However, federal regulations state
that a lack of planning is not a justification for issuing a contract on a sole-source basis. As a
result, RPO East contracting officers increased the risk of the government paying more than
necessary for these four recurring transportation services as the government did not receive the
benefit of competition. Furthermore, contracting officers also increased the risk of a successful
protest of the contract award.

What the OIG Recommended
The OIG recommended the executive director, VHA Procurement
1. Ensure awareness of approval procedures and the requirement to prepare a written
J&A document for sole-source contracts,
2. Establish procedures to help ensure all J&A documents are prepared and approved
by the appropriate authority,
3. Review the actions of contracting personnel involved in the cited contracts and
determine whether administrative actions are warranted, and
4. Establish formal coordination with the requiring activity to ensure adequate time is
allotted for soliciting and awarding recurring services competitively.
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Management Comments
The executive director, VHA Procurement concurred with all the recommendations and provided
acceptable corrective action plans. The OIG considers Recommendation 1 closed based on the
actions reported and documentation provided by the executive director. The OIG will monitor
implementation of the planned actions for Recommendations 2 through 4 and will close the
recommendations when the proposed actions are completed.

LARRY M. REINKEMEYER
Assistant Inspector General
for Audits and Evaluations

VA OIG 18-01836-184 | Page iii | September 17, 2019

Sole-Source Service Contracting at Regional
Procurement Office East Needs Improvement

Contents
Executive Summary ......................................................................................................................... i
Abbreviations ...................................................................................................................................v
Introduction ......................................................................................................................................1
Results and Recommendations ........................................................................................................6
Finding 1: RPO East Contracting Officers Did Not Comply with Federal Regulations ............6
Recommendations 1–3 ..............................................................................................................11
Finding 2: RPO East Contracting Officers Unnecessarily Limited Competition on Four
Sole-Source Transportation Service Contracts .................................................13
Recommendation 4....................................................................................................................18
Appendix A: Contracts Reviewed .................................................................................................19
Appendix B: Scope and Methodology ...........................................................................................20
Appendix C: Monetary Benefits in Accordance with Inspector General Act Amendments .........22
Appendix D: Management Comments...........................................................................................23
OIG Contact and Staff Acknowledgments ....................................................................................26
Report Distribution ........................................................................................................................27

VA OIG 18-01836-184 | Page iv | September 17, 2019

Sole-Source Service Contracting at Regional
Procurement Office East Needs Improvement

Abbreviations
eCMS

Electronic Contract Management System

FAR

Federal Acquisition Regulation

FY

fiscal year

HCA

head of contract activity

IDIQ

indefinite-delivery, indefinite-quantity

J&A

justification and approval

NCO

network contracting office

OIG

Office of Inspector General

RPO

Regional Procurement Office

VHA

Veterans Health Administration
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Introduction
The VA Office of Inspector General (OIG) conducted this review to determine whether Regional
Procurement Office (RPO) East complied with federal regulations when awarding service
contracts on an “other than full and open competition” (sole-source) basis. 2,3
This review is one in a series conducted at each of the three Veterans Health Administration
(VHA) RPOs. During these reviews, the OIG assessed the RPOs’ use of sole-source procedures
when awarding service contracts valued at more than $700,000 in fiscal year (FY) 2017.
Proponents of competition contend that competition helps government officials “reassure citizens
that their tax dollars are not spent wastefully.” When multiple offerors compete for the
government’s business, the government can acquire higher-quality goods and services at lower
prices than it would if it awarded contracts without competition. Also, competition helps to curb
fraud because it allows for periodic changes in the vendors from which the government acquires
goods and services.4

Competition in Contracting Act of 1984
The Competition in Contracting Act of 19845 requires that contracts be entered into after “full
and open competition through the use of competitive procedures” unless certain circumstances
exist that would permit agencies to use noncompetitive procedures.6 The Federal Acquisition
Regulation (FAR) outlines seven situations in which government agencies can contract without
full and open competition:7
1. Only one responsible source and no other supplies or services will satisfy agency
requirements (FAR § 6.302-1)
2. Unusual and compelling urgency (FAR § 6.302-2)
3. Industrial mobilization; engineering, developmental, or research capability; or
expert services (FAR § 6.302-3)

2

Contract means a mutually binding legal relationship obligating the seller to furnish supplies or services and the
buyer to pay for them. It includes all commitments that obligate the government such as task orders, delivery orders,
etc. FAR § 2.101.
3
A sole-source acquisition is a contract that is solicited and negotiated with only one source.
4
Congressional Research Service, Competition in Federal Contracting: An Overview of the Legal Requirements,
June 30, 2011.
5
Pub. L. 98-369, §§ 2701-2753 (1984), codified at 41 U.S.C. § 3301 et seq.
6
Congressional Research Service, Competition in Federal Contracting: An Overview of the Legal Requirements,
June 30, 2011.
7
FAR § 6.3.
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4. International agreement (FAR § 6.302-4)
5. Authorized or required by statute (FAR § 6.302-5)
6. National security (FAR § 6.302-6)
7. Public interest (FAR § 6.302-7)

Justification and Approval of Sole-Source Contracts
Prior to issuing a sole-source contract, federal regulations require that a contracting officer
(1) justify, if required, the use of the sole-source contract in writing, (2) certify the accuracy and
completeness of the justification, and (3) obtain necessary approvals.8 The justification must
include a description of the services being procured, the statutory authority permitting the
exception to competition, and other facts supporting the sole-source award.9 The VHA
Procurement Manual provides a justification and approval (J&A) template to record these
justifications.10
The approval authority for sole-source contracts is determined by the proposed contract
amount.11 Within VHA, the head of contract activity (HCA) is designated as the approval
authority for sole-source contracts valued at more than $700,000, but not exceeding
$13.5 million. According to the director of the VHA Procurement Audit Office, the HCA for
each RPO serves as the competition advocate for its respective Contracting Activity. Procuring
activity advocates for competition are responsible for promoting full and open competition by
challenging barriers to full and open competition, such as unnecessarily restrictive statements of
work, unnecessarily detailed specifications, and unnecessarily burdensome contract clauses.12
HCA approval helps ensure that sole-source contracts are used only when necessary. The lack of
HCA approval is a violation of federal regulation. Further, without competition the government
could pay more for goods and services and could be more susceptible to the risk of fraud.

8

FAR § 6.303-1.
FAR § 6.303-2.
10
VHA Procurement Manual Part 806.3, Other Than Full and Open Competition (OFOC) SOP, Revision: 5,
Effective Date: May 2, 2016.
11
FAR § 6.304.
12
FAR § 6.502.
9
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Figure 1 shows the process contracting personnel must follow to obtain HCA approval for a
sole-source contract.

Step 1

Step 2

Step 3

Step 4

• The contracting officer prepares the justification using the J&A template and routes it to
the director of contracting’s quality assurance manager.

• The director of contracting’s quality assurance manager reviews the J&A document and
routes it to the director of contracting.

• The director of contracting reviews, signs, and recommends approval or disapproval of
the J&A document and then routes it to RPO quality assurance personnel.

• RPO quality assurance personnel upload the J&A document with supporting
documentation to the relevant SharePoint site for HCA approval.

Figure 1. Approval procedure for HCA signature
Source: VHA Procurement Manual Part 806.3, Other Than Full and Open Competition (OFOC) SOP, Revision:
5, Effective Date: May 2, 2016, and Attachment 7: VHA Procurement HCA Approval Process

Regional Procurement Office East
VHA’s Procurement and Logistics Office is responsible for the purchase of $15 billion in health
care products and services for VHA and is composed of three RPOs: Central, East, and West.
Each RPO has a designated HCA and is subdivided into network contracting offices (NCOs).
RPO East is composed of seven NCOs that provide procurement services for the entire east coast
including Puerto Rico. The RPO East HCA is responsible for contracting oversight for nearly
1,000 contracting employees at the seven NCOs.
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Figure 2 shows each RPO’s territory and associated NCOs.

Figure 2. RPO West, Central, and East NCO Territories13
(Source: Office of VHA’s deputy chief procurement officer SharePoint)

In FY 2017, RPO East awarded 20 sole-source service contracts each valued at more than
$700,000 totaling approximately $41.1 million, as shown in Table 1. Of the 20 sole-source
contracts, one (patient escort) was awarded to an AbilityOne contractor, a mandatory source of
supply that does not require a J&A document or HCA approval.
Table 1. RPO East Sole-Source Contracts

13

Contract

Service

Value*

VA240-17-J-0335

Million Veteran Program print scan mail

$6,862,025

VA246-16-C-0133

Patient escort

$5,666,019

VA241-17-C-0138

Brain tissue sequencing

$3,695,000

VA240-17-J-0202

Million Veterans Program print scan mail

$3,010,316

VA247-16-F-3328

Wheelchair van transportation

$2,743,850

VA247-17-C-0039

Ambulance transportation

$2,635,350

VA247-17-C-0026

Ambulance transportation

$2,139,826

VA241-16-J-2110

Ambulance transportation

$1,875,000

Service Area Office (SAO) was renamed RPO during the OIG review.
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Contract

Service

Value*

VA246-17-C-0349

Culture transformation

$1,350,000

VA240-17-J-0311

Research support

$1,317,555

VA248-17-J-2287

Nursing home services

$1,260,400

VA247-17-C-0085

Ambulance transportation

$1,222,578

VA245-16-J-1034

Clinical and administrative support

$1,123,660

VA248-17-J-0021

Community nursing home care

$1,029,902

VA247-17-C-0071

Ambulance transportation

$980,000

VA247-17-P-1835

Ambulance transportation

$923,700

VA248-17-J-0023

Nursing home services

$859,144

VA240-17-J-0397

Genomic research

$855,240

VA244-17-P-6267

Building automation system

$852,000

VA248-17-J-2231

Nursing home services

$715,241

Total

$41,116,806

Source: VA’s Electronic Contract Management System (eCMS)
Note: Values are rounded.
*These values may include option years.
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Results and Recommendations
Finding 1: RPO East Contracting Officers Did Not Comply with
Federal Regulations
Of the 20 contracts reviewed, one contract did not require HCA approval, due to a statutory
exemption.14 RPO East contracting officers obtained proper approvals on nine of the remaining
19 sole-source contracts worth about $21.2 million. Contracting officers are required to ensure
all requirements of law, regulations, and all other applicable procedures, including approvals,
have been met prior to contract award.15 RPO East contracting officers did not obtain the
required HCA approval before awarding 10 sole-source service contracts worth about
$14.2 million. This occurred because RPO East officials did not follow the J&A document
approval process, did not ensure J&A documents were properly updated, did not receive the
correct guidance, and misinterpreted regulations. As a result, the contracting officers exceeded
their authority and the approximately $14.2 million value of the contracts are questioned costs.16

What the OIG Did
The OIG reviewed all RPO East sole-source service contracts valued at more than
$700,000 awarded in FY 2017 as reflected in VA’s eCMS. This included 20 contracts with a
total value of about $41.1 million. The OIG reviewed documentation for each contract to
determine whether RPO East contracting officials complied with the requirement to obtain HCA
approval. The OIG also corresponded with RPO East contracting officials to obtain clarification
regarding contract documentation and requested additional documentation to ensure compliance
with federal regulations as necessary.

Justification and Approval Process Not Followed
Federal regulation states that, with a few exceptions, a contracting officer will not negotiate
sole-source contracts without a written justification and appropriate approvals.17 Contracting
officers are required to ensure all requirements of law, regulations, and all other applicable
procedures, including approvals, have been met prior to contract award.18 The VHA Procurement

14

Specifically, one contract was awarded to an AbilityOne contractor, a mandatory source of supply under
FAR § 8.7 that does not require a J&A document or HCA approval. FAR § 6.302-5.
15
FAR § 1.602-1.
16
The Inspector General Act of 1978 states that the term “questioned costs” includes a cost that is questioned by the
OIG because of an alleged violation of a provision of a law, regulation, contract, grant, cooperative agreement, or
other agreement or document governing the expenditure of funds. 5 U.S.C. app. 3, § 5(f)(1).
17
FAR § 6.303-1
18
FAR § 1.602-1.
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Manual provides that a J&A document be completed and approved by the proper authority.19 The
approval authority is determined by the proposed contract amount.20 For example, HCA approval
is required for a sole-source justification for contracts valued at more than $700,000.21
The OIG found that RPO East contracting officers did not obtain the required HCA approval
when they awarded 10 sole-source service contracts worth about $14.2 million.
See Table 2 for a list of the 10 contracts awarded without HCA approval.
Table 2. Contracts without HCA Approval
Contract

NCO

Service

J&A Issue

Value

VA247-16-F-3328

NCO 7

Wheelchair van transportation at
Atlanta VA Medical Center

Unsigned J&A

$2.7 million

VA247-17-C-0039

NCO 7

Ambulance services at Charlie
Norwood VA Medical Center

Unsigned J&A

$2.6 million

VA241-16-J-2110

NCO 1

Ambulance services at Boston and
Bedford VA medical centers and
community based outpatient clinics

Unsigned J&A

$1.9 million

VA248-17-J-2287

NCO 8

Nursing home services

No J&A

$1.3 million

VA247-17-C-0085

NCO 7

Ambulance services at Atlanta
VA Medical Center

No J&A

$1.2 million

VA248-17-J-0021

NCO 8

Nursing home services

No J&A

$1.0 million

VA247-17-C-0071

NCO 7

Ambulance services at Central
Alabama Veterans Healthcare System

Unsigned J&A

$980,000

VA247-17-P-1835

NCO 7

Ambulance services at William
Jennings Bryan Dorn
VA Medical Center

Unsigned J&A

$924,000

VA248-17-J-0023

NCO 8

Nursing home services

No J&A

$859,000

VA248-17-J-2231

NCO 8

Nursing home services

Unsigned J&A

$715,000

Total

$14.2 million

Source: VA’s eCMS
Note: Values are rounded.

19

VHA Procurement Manual Part 806.3, Other Than Full and Open Competition (OFOC) SOP, Revision: 5,
Effective Date: May 2, 2016.
20
FAR § 6.304.
21
VHA Procurement Manual Part 806.3, Other Than Full and Open Competition (OFOC) SOP, Revision: 5,
Effective Date: May 2, 2016.
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For six of the 10 contracts, RPO East contracting officers prepared J&A documents but did not
obtain HCA approval. For the remaining four contracts, contracting officers did not complete a
J&A document or receive HCA approval based on a misunderstanding of the relevant
regulations.

J&A Document Prepared but HCA Approval Not Obtained
The OIG found that RPO East contracting officials prepared a J&A document for six of the 10
contracts but failed to obtain HCA approval on the following:
·

On a $2.7 million wheelchair van transportation contract at the Atlanta VA
Medical Center, the RPO East contracting officer stated there was not enough
time between the contract end date and the need for the service to be continued to
obtain all the required approvals, which included HCA approval.22

·

On the $2.6 million ambulance service contract at the Charlie Norwood VA
Medical Center, the RPO East contracting officer could not provide an HCAapproved J&A document, nor evidence that the J&A document was routed for the
required HCA approval.23

·

On the $1.9 million ambulance service contract for the Boston and Bedford VA
medical centers and community based outpatient clinics,24 the NCO 1 branch chief
told the VA OIG that she “was provided guidance that an SSJ [sole-source
justification] is not required because the orders are part of a multiple-award IDIQ
[indefinite-delivery, indefinite-quantity] with the same PWS [performance work
statement].”25 However, the multiple-award IDIQ mentioned was not a multipleaward IDIQ but a sole-source IDIQ, which required HCA approval.26 This solesource IDIQ contract was awarded to the incumbent contractor in order to continue
the ambulance services while officials prepared to award a contract for the services
competitively.27 Therefore, the branch chief was provided incorrect information by
an RPO East procurement analyst, and the J&A document for the sole-source IDIQ
should have been approved by the HCA.

22

VA247-16-F-3328.
VA247-17-C-0039.
24
VA241-16-J-2110.
25
VA241-16-D-0035.
26
VA241-16-J-2110 is an order from VA241-16-D-0035. VA241-16-D-0035 had a J&A document prepared, but it
was not approved by the HCA.
27
VA241-16-D-0035 was awarded to Brewster Ambulance Service Inc. as a sole-source IDIQ to continue services
for the Boston and Bedford VA medical centers and community-based outpatient clinics after the VA241-P-2417
multiple-award IDIQ expired.
23
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·

On the $980,000 ambulance service contract for the Central Alabama Veterans
Healthcare System, the RPO East contract specialist stated the following in an
official memorandum for record, which was signed by the associated contracting
officer and branch chief:28
Due to the emergent need and haste of the contract specialist and contract
officer to get the contract awarded, the J&A was not routed properly for
review and approval. The parties involved in this mistake have been
reminded and counseled on proper file reviews to ensure all sole-source
requirements are completed properly for all future requirements.

·

On the $924,000 ambulance service contract for the William Jennings Bryan Dorn
VA Medical Center, the RPO East contracting officer stated that historical data
were used to develop its estimated quantities and prices.29 Based on the historical
data, the estimated value of the contract was less than $700,000 and therefore, the
initial J&A document did not require HCA approval. However, the RPO East
contracting officer then awarded the contract for $924,000, using the initial J&A
document, claiming that there was an urgent need to fulfill the requirement. The
RPO East contracting officer should have updated the value of the initial J&A
document and routed it for HCA approval, as the contract value had increased above
the threshold requiring HCA approval.

·

On the $715,000 nursing home service contract, the RPO East contracting officer
stated that she didn’t know why a justification was not signed by the HCA.30 In
addition, she stated “The JOFOC [justification for other than full and open
competition] wasn’t signed by those up in the chain of command because more than
likely it wasn’t submitted up through the chain of command.”

J&A Document Not Prepared and HCA Approval Not Obtained
The OIG found that RPO East contracting officials did not obtain HCA approval for four
contracts because they did not prepare J&A documents. Three of the four contracts were for
nursing home service contracts valued at $3.1 million. For these contracts, RPO East contracting
officials prepared a memorandum for record titled, “Justification for Other than Full and Open
Competition.”31 According to the memos, the nursing home services were authorized or required

28

VA247-17-C-0071.
VA247-17-P-1835.
30
VA248-17-J-2231.
31
VA248-17-J-2287, VA248-17-J-0021, and VA248-17-J-0023.
29
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by a statute that allows for the procurement of certain health care resources without regard to any
other law or regulation.32
While VA acquisition regulation 806.302-5(2) permits the award of sole-source contracts for
certain healthcare resources without a J&A document, that regulation does not apply to nursing
home services contracts.33 Thus, J&A documents and appropriate approvals were required for
these three contracts. As a result of the misinterpretation of the regulations, the contracting
officers did not complete the required J&A documents for the nursing home services and,
furthermore, did not obtain HCA approval. In addition, the OIG found that the memo did not
satisfy the requirement of a completed J&A document because it did not list the correct statutory
authority permitting the exception to competition and did not utilize the required J&A template
from the VHA Procurement Manual.34,35
For the fourth contract, a $1.2 million ambulance service contract at the Atlanta VA Medical
Center, an RPO East contracting officer did not prepare a J&A document and did not obtain
HCA approval because, according to an RPO East branch chief, there was not enough time to
complete a J&A document for the contract.36 The branch chief stated the following in a
memorandum for record:
Due to the urgent nature of the requirement, proper market research could not be
conducted and an approved Justification for Other than Full and Open
Competition could not be completed for this requirement... The Atlanta VAMC
[VA Medical Center] could not let the Ambulance Service lapse therefore they
provided an Emergency Memo dated March 31, 2017, to continue services.

Contracting Officers Exceeded Their Authority
When contracting officers fail to obtain required approval for sole-source contracts, they exceed
their contracting authority, which could result in the termination of their warrant.37 Accordingly,
the approximately $14.2 million value of the 10 awarded contracts are considered questioned

32

The statute cited in the memos was 38 U.S.C. § 8153.
As explained in the preface to the January 15, 2008, revisions to the VA acquisition regulation, “[n]ursing home
contracts must be negotiated in accordance with the FAR and VAAR [VA acquisition regulation].” Federal Register
2715, vol. 73, no. 10 (January 15, 2008). (codified at 48 CFR § 801, et seq.).
34
FAR § 6.303-2.
35
VHA Procurement Manual Part 806.3, Other Than Full and Open Competition (OFOC) SOP, Revision: 5,
Effective Date: May 2, 2016.
36
VA247-17-C-0085.
37
VA Acquisition Regulation, Part 801.690-7, Termination, states a contracting officer’s warrant (i.e. his or her
authority to enter into, administer, or terminate contracts) may be revoked or rescinded for taking an action that
exceeds his or her authority.
33
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costs. To avoid future questioned costs, contracting officers must ensure sole-source service
contracts are approved by the appropriate approval authority.
In addition, because the contracts were entered into without proper authority, there was an
increased risk that a protest of the contract award would succeed.38 While these contract awards
were not protested, a protest (even if not successful) would have resulted in increased
administrative costs.

Conclusion
RPO East contracting officers did not obtain the required HCA approval for 10 sole-source
service contracts. For four of the 10 contracts, contracting officers did not prepare the J&A
document before awarding the contract. As a result, the contracting officers exceeded their
authority, resulting in approximately $14.2 million in questioned costs. Further, the contracting
officer increased the risk of the government paying more than necessary for the services and
increased the risk of a successful protest.

Recommendations 1–3
The OIG recommended that the executive director, VHA Procurement
1. Ensure awareness of approval procedures and the requirement to prepare a written
justification and approval document for sole-source contracts,
2. Establish procedures to help ensure all justification and approval documents are
prepared and approved by the appropriate authority, and
3. Review the actions of contracting personnel involved in the cited contracts and
determine whether administrative actions are warranted.

Management Comments
The executive director, VHA Procurement concurred with all recommendations and provided
acceptable corrective action plans. In response to Recommendation 1, the executive director
stated national training was provided to staff in June 2018 regarding sole-source contracting. For
Recommendation 2, the executive director stated procedures will be established or will develop a
system’s check to ensure all justifications and approval documents are prepared and approved by
the appropriate authority. For Recommendation 3, the executive director stated the RPO East
HCA will review the actions cited in the report and determine whether any personnel actions are
warranted. Actions on Recommendations 2 and 3 are expected to be completed by January 2020.

38

Any contractor who can demonstrate it was prejudiced by the award, i.e., a competitor that was excluded from
competition by the sole-source procurement, could have protested the award.
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OIG Response
The executive director, VHA Procurement corrective actions plans are responsive to the intent of
the recommendations. The OIG considers Recommendation 1 closed based on the actions
reported and documentation provided. The OIG will monitor implementation of the planned
actions for Recommendations 2 and 3 and will close the recommendations when the proposed
actions are completed.
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Finding 2: RPO East Contracting Officers Unnecessarily Limited
Competition on Four Sole-Source Transportation Service Contracts
RPO East contracting officers unnecessarily limited competition on four sole-source
transportation service contracts worth about $8.5 million. This occurred because the contracting
officers did not properly plan to procure these recurring transportation services. As a result, the
contracting officers increased the risk of the government paying more than necessary for these
services and increased the risk of successful contract protests.

Lack of Planning Unnecessarily Limited Competition
Federal regulations prescribe policies and procedures for promoting and providing full and open
competition.39 However, the OIG found that RPO East contracting officers unnecessarily limited
competition on four contracts worth about $8.5 million. Specifically, the contracting officers
“sole-sourced” the awards to the incumbent contractors to perform recurring services that the
contracting officers should have anticipated and awarded competitively. See Table 3 for the
contracts where the contracting officer unnecessarily limited competition.
Table 3. Contracts That Unnecessarily Limited Competition
Contract

Service

Value

VA247-16-F-3328

Wheelchair van transportation at the Atlanta VA Medical Center

$2.7 million

VA247-17-C-0039

Ambulance services at the Charlie Norwood VA Medical Center

$2.6 million

VA241-16-J-2110

Ambulance services at the Boston and Bedford VA medical
centers and community based outpatient clinics

$1.9 million

VA247-17-C-0085

Ambulance service at the Atlanta VA Medical Center

$1.2 million

Total

$8.5 million

Source: VA’s eCMS
Note: Values are rounded.

Federal regulation states that lack of planning is not a justification for issuing a contract on a
sole-source basis.40 However, the OIG determined that the contracting officers unnecessarily
limited competition for four transportation services contracts because they did not properly plan
the award of the recurring transportation service contracts competitively.

39
40

FAR § 6.1.
FAR § 6.301.
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Two Contracts for Transportation Services at the Atlanta VA
Medical Center
On October 1, 2016, an RPO East contracting officer awarded a $2.7 million sole-source contract
for recurring wheelchair van transportation at the Atlanta VA Medical Center.41 This was a
six-month contract awarded to the incumbent contractor, MLB Transportation Inc., based on an
unusual and compelling urgency (FAR § 6.302-2). The OIG found that RPO East contracting
officials had awarded multiple extensions and interim contracts to MLB Transportation Inc.
since April 2015. RPO East contracting officials knew for more than a year that the existing
contract for wheelchair van transportation services would be expiring and they would need to
recompete the contract. In other words, there was no reason—other than a failure to plan—that
this requirement became unusually and compellingly urgent. See Table 4 for a complete list of
the extensions and interim contracts awarded to the incumbent contractor without competition.
Table 4. Contracts Awarded without Competition to MLB Transportation Inc.
Contract

Description of contract

Period of performance

VA247-15-D-0272

Six-month contract

April 1, 2015–September 30, 2015

VA247-15-D-0272 P00002

Four-month extension

October 1, 2015–January 1, 2016

VA247-15-D-0272 P00003

Two-month extension

February 1, 2016–March 31, 2016

VA247-16-D-1978

Six-month contract

April 1, 2016–September 30, 2016

VA247-16-F-3328

Six-month contract

October 1, 2016–March 31, 2017

VA247-16-F-3328 P00002

Six-month extension

April 1, 2017–September 30, 2017

Source: VA’s eCMS

On April 1, 2017, an RPO East contracting officer awarded a $1.2 million sole-source contract
for recurring ambulance services at the Atlanta VA Medical Center.42 This was a six-month
contract awarded to the incumbent contractor, Central Emergency Medical Services, LLC. As
discussed above, the contracting officer did not prepare a J&A document and did not obtain
HCA approval for this award because, according to an RPO East branch chief, there was not
enough time to complete a J&A document for the contract. However, the OIG found that RPO
East contracting officials awarded multiple extensions and interim contracts since January 2015.
This was a recurring services requirement that the contracting officers should have been aware of
and planned for accordingly.

41
42

VA247-16-F-3328.
VA247-17-C-0085.
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See Table 5 for a complete list of the extensions and interim contracts awarded to the incumbent
contractor without competition.
Table 5. Contracts Awarded without Competition to
Central Emergency Medical Services, LLC
Contract

Description of contract

Period of performance

VA247-P-0766 P00009

Nine-month contract

January 1, 2015–September 30, 2015

VA247-15-F-1526 P00001

Three-month extension

October 1, 2015–December 31, 2015

VA247-16-C-0107

Three-month contract

January 1, 2016–March 31, 2016

VA247-16-C-0107 P00001

Six-month extension

April 1, 2016–September 30, 2016

VA247-16-C-0107 P00002

Six-month extension

October 1, 2016–March 31, 2017

VA247-17-C-0085

Six-month contract

April 1, 2017–September 30, 2017

VA247-17-C-0085 P00001

Six-month extension

October 1, 2017–March 31, 2018

VA247-17-C-0085 P00002

Three-month extension

April 1, 2018–June 30, 2018

36C24718C0178

Three-month contract

July 1, 2018–September 30, 2018

Source: VA’s eCMS

Ambulance Service at the Charlie Norwood VA Medical Center
On January 1, 2017, an RPO East contracting officer awarded a $2.6 million sole-source contract
for ambulance service at the Charlie Norwood VA Medical Center.43 The contract was awarded
for one year to the incumbent contractor, Regional Services LTD, Southstar Ambulance Service,
based on an unusual and compelling urgency per FAR 6.302-2. RPO East officials knew for
several years that ambulance services at the Charlie Norwood VA Medical Center would need to
be recompeted. Therefore, there was no reason—other than a failure to plan—that this
requirement became unusually and compellingly urgent. The J&A document stated that a
long-term solicitation would be issued within 60 days; however, the OIG found that multiple
extensions and interim contracts followed.

43

VA247-17-C-0039.
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See Table 6 for a complete list of the extensions and interim contracts awarded to the incumbent
contractor without competition.
Table 6. Contracts Awarded without Competition
Contract

Description of contract

Period of performance

VA247-17-C-0039

One-year contract

January 1, 2017–December 31, 2017

VA247-17-C-0039 P00001

Three-month extension

January 1, 2018–March 31, 2018

36C24718C0108

Six-month contract

April 1, 2018–September 30, 2018

36C24719P0014

Three-month contract

October 1, 2018–December 31, 2018

36C24719P0014 P00001

Six-month extension

January 1, 2019–June 30, 2019

Source: VA’s eCMS

In addition, the OIG found that the J&A document for the six-month contract awarded for
April 1, 2018–September 30, 2018, contained the following note.44
The only reason that this has been approved is to prevent disruption of critical
patient services. The Contracting Office failed to get a proper instrument in place
in a timely manner that would’ve prevented this situation. Disciplinary actions
have been taken against the responsible contracting staff.
The HCA also provided his own personal note in the J&A document.
The end of a contract’s period of performance should surprise neither the
contracting staff nor the requiring activity. Thus, the amount of time required to
place the proper follow-on contract is never a good excuse for a sole-source
action. Additionally, I find that NCO 7 improperly executed extensions to this
contract. NCO 7 shall provide the HCA with monthly, written progress reports for
the long-term contract placement. The HCA expressly does not allow this bridge
contract to be extended in any way, shape or form.

Ambulance Services at the Boston and Bedford VA Medical
Centers and Community Based Outpatient Clinics
On October 1, 2016, an RPO East contracting officer awarded a $1.9 million contract for
recurring ambulance service at the Boston and Bedford VA medical centers and
community-based outpatient clinics.45 This contract was awarded to Brewster Ambulance
Service Inc. against an IDIQ sole-source contract. RPO East officials knew for several years that
ambulance services at the Boston and Bedford VA medical centers and community-based

44
45

3624718C0108.
VA241-16-J-2110.
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outpatient clinics would need to be recompeted. The J&A document prepared in March 2016
stated that a competitive contract was in process but would not be awarded in time to prevent a
loss of service to veterans. However, the OIG found that the contracting office issued multiple
extensions and interim contracts following this contract.46 See Table 7 for a complete list of the
extensions and interim contracts awarded to the incumbent contractor without competition.
Table 7. Contracts Awarded without Competition
Contract

Description of contract

Period of performance

VA241-16-D-0035*

Six-month contract

March 27, 2016–September 30, 2016

VA241-16-J-2110

Six-month extension

October 1, 2016–March 31, 2017

VA241-17-D-0051

Three-month contract

April 1, 2017–June 30, 2017

VA241-17-D-0051 P00001

Two-month extension

July 1, 2017–August 31, 2017

VA241-17-D-0051 P00002

Three-month extension

September 1, 2017–November 30, 2017

VA241-17-D-0051 P00003

One-month extension

December 1, 2017–December 31, 2017

VA241-17-D-0051 P00004

Two-month extension

January 1, 2018–February 28, 2018

VA241-17-D-0051 P00005

Four-month extension

March 1, 2018–June 30, 2018

Source: VA’s eCMS
* Task order VA241-16-J-2110 was issued on IDIQ contract (VA241-16-P-0035), which was issued on
March 26, 2016, as a sole-source award to Brewster Ambulance Service Inc. with a base period of performance
of March 27, 2016, through June 30, 2016, and an option period of July 1, 2016, through September 30, 2016.
The period of performance was then extended through March 31, 2017, and task order VA241-16-J-2110 was
issued under the IDIQ contract.

Increased Risk
Since these contracts were not competed, there was an increased risk of the government paying
more than necessary for these services. Specifically, by limiting competition, the government did
not receive the benefit of competition, which could have resulted in savings through lower, more
competitive pricing.
In addition, there was an increased risk that a protest of the contract awards would succeed.47
While these contract awards were not protested, a protest (even if not successful) would have
resulted in increased administrative cost.

46

Contract VA241-16-J-2110, valued at $1.9 million, with a period of performance from October 1, 2016, through
March 31, 2017.
47
Any contractor who can demonstrate it was prejudiced by the award, i.e., a competitor that was excluded from
competition by the sole-source procurement, could have protested the award.
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Conclusion
RPO East contracting officers unnecessarily limited competition for four recurring transportation
service contracts worth about $8.5 million. As a result, the contracting officers increased the risk
of the government paying more than necessary for these services and increased the risk of a
successful protest.

Recommendation 4
The OIG recommended that the executive director, VHA Procurement
4. Establish formal coordination with the requiring activity to ensure adequate time is
allotted for soliciting and awarding recurring services competitively.

Management Comments
The executive director, VHA Procurement concurred with Recommendation 4 and provided an
acceptable corrective action plan. In response to Recommendation 4, the executive director
stated he will direct each RPO director and the directors of contracting to hold at least biweekly
program status meetings with the network contracting staff and customers to ensure adequate
time is allotted for soliciting and awarding recurring services competitively. Action on this
recommendation is expected to be completed by January 2020.

OIG Response
The executive director, VHA Procurement corrective action plan is responsive to the intent of the
recommendation. The OIG will monitor implementation of the planned action for
Recommendation 4 and will close the recommendation when the proposed action is completed.
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Appendix A: Contracts Reviewed
The OIG reviewed 20 sole-source service contracts. Table A.1 details the results of the OIG
team’s review.
Table A.1. RPO East FY 2017 Sole-Source Contracts

Contract

Service

Value*

Did the HCA
Was a J&A
approve the J&A document
document?
prepared?

VA240-17-J-0335

Million Veteran Program print scan mail

$6,862,024.50

Yes

Yes

VA246-16-C-0133

Patient escort

$5,666,018.64

Not required

Not required**

VA241-17-C-0138

Brain tissue sequencing

$3,695,000.00

Yes

Yes

VA240-17-J-0202

Million Veteran Program print scan mail

$3,010,315.95

Yes

Yes

VA247-16-F-3328

Wheelchair van transportation

$2,743,850.00

No

Yes

VA247-17-C-0039

Ambulance transportation

$2,635,350.40

No

Yes

VA247-17-C-0026

Ambulance transportation

$2,139,826.00

Yes

Yes

VA241-16-J-2110

Ambulance transportation

$1,875,000.06

No

Yes

VA246-17-C-0349

Culture transformation

$1,350,000.00

Yes

Yes

VA240-17-J-0311

Research support

$1,317,555.00

Yes

Yes

VA248-17-J-2287

Nursing home services

$1,260,400.00

No

No

VA247-17-C-0085

Ambulance transportation

$1,222,578.48

No

No

VA245-16-J-1034

Clinical and administrative support

$1,123,660.00

Yes

Yes

VA248-17-J-0021

Community nursing home care

$1,029,902.00

No

No

VA247-17-C-0071

Ambulance transportation

$980,000.00

No

Yes

VA247-17-P-1835

Ambulance transportation

$923,700.00

No

Yes

VA248-17-J-0023

Nursing home services

$859,144.00

No

No

VA240-17-J-0397

Genomic research

$855,240.00

Yes

Yes

VA244-17-P-6267

Building automation system

$852,000.00

Yes

Yes

VA248-17-J-2231

Nursing home services

$715,241.20

No

Yes

Total

$41,116,806.23

Source: VA’s eCMS
*These may include option years.
**This contract was awarded to an AbilityOne contractor, which does not require a J&A document or HCA approval,
per FAR § 6.302-5.
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Appendix B: Scope and Methodology
Scope
The review team conducted review work from March 2018 through July 2019. The review
included all RPO East sole-source service contracts valued at more than $700,000 awarded in
FY 2017. This included 20 contracts with a total value of about $41.1 million.

Methodology
To accomplish the review objective, the review team identified and reviewed applicable laws,
federal regulations, VA policies, operating procedures, and guidelines related to other than full
and open competition contracts. The review team used VA’s eCMS to review the contract file for
relevant contract documentation on each service contract to determine whether RPO East
contracting officials complied with sole-source requirements. The review team also contacted
RPO East contracting officials to obtain clarification regarding the contract documentation or
requested additional documentation to ensure compliance with the federal regulations as
necessary.

Fraud Assessment
The review team assessed the risk that fraud, violations of legal and regulatory requirements, and
abuse could occur during this review. The review team exercised due diligence in staying alert to
any fraud indicators by:
·

Reviewing the Department of Defense OIG fraud red flags and indicators to identify
fraud indicators that are applicable to this project. The review team identified four
red flags applicable to contracts including:
o Contract documentation,
o Excluding qualified bidders,
o Source selection, and
o Unjustified sole-source.

·

Soliciting the OIG’s Office of Investigations to determine if there were any ongoing
cases.

·

Completing the Fraud Indicators and Assessment checklist.
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The OIG did not identify any instances of fraud or potential fraud during this review.

Data Reliability
The OIG used VA’s eCMS to obtain the universe of sole-source service contracts. Testing was
performed on the data for validity by comparing it with supporting contract documentation in
eCMS. The OIG found minor inconsistencies in the data; however, it was determined reliable
and would not affect the OIG’s findings, conclusions, and recommendations.

Government Standards
The OIG conducted this review in accordance with the Council of the Inspectors General on
Integrity and Efficiency’s Quality Standards for Inspection and Evaluation.
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Appendix C: Monetary Benefits in Accordance with
Inspector General Act Amendments

Recommendation

1–3

Explanation of benefits

Better use of
funds

Questioned
costs

By establishing procedures for
justification and approval document
preparation and approval for
sole-source contracts, it will ensure
HCA approval is obtained as required
and will not result in questioned costs.

$0

$14,245,166

Total

$0

$14,245,166

Source: OIG finding
Note: Values do not include cents.
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Appendix D: Management Comments
Department of Veterans Affairs Memorandum
Date:

August 7, 2019

From: Executive Director, VHA Procurement
Subj:

OIG Draft Report, Sole-Source Service Contracts at Regional Procurement
Office East Need Improvement

To:

Counselor to the Inspector General
1. I have reviewed the draft report and concur with 4 of 4 recommendations.
2. Attached is the VHA Procurement corrective action plan for the report’s
recommendations.

(Original signed by)
Ricky L. Lemmon
Executive Director, VHA Procurement
Veterans Health Administration
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VETERANS HEALTH ADMINISTRATION (VHA)
Action Plan
OIG Draft Reports - Sole-Source Service Contracts at Regional Procurement
Office East Need Improvement
Recommendations/

Status

Target Completion

The OIG recommended the Executive Director VHA Procurement:
Recommendation 1. Ensure awareness of approval procedures and the requirement to prepare written
justification and approval documents for sole-source contracts.
VHA Comments: Concur
VHA Executive Director for Procurement provided National training on June 12, 2018 on the topic of SoleSource / OTFOC. Please see the attached training presentation and training invitation.
Status :
Complete

Target Completion Date :
NA

Recommendation 2. Establish procedures to help ensure all justification and approval documents are
prepared and approved by the appropriate authority.
VHA Comments: Concur
VHA Executive Director for Procurement will establish procedures or develop a system’s check to ensure
all justification and approval documents are prepared and approved by the appropriate authority.
Status :
In Progress

Target Completion Date :
January 2020

Recommendation 3. Review the actions of contracting personnel involved in the cited contracts and
determine whether administrative actions are warranted.
VHA Comments: Concur
RPO East HCA will review the actions cited in the report and determine if any personnel actions are
warranted.
Status :
In Progress

Target Completion Date :
January 2020
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Recommendation 4. Establish formal coordination with the requiring activity to ensure adequate time is
allotted for soliciting and awarding recurring services competitively.
VHA Comments: Concur
VHA Executive Director for Procurement will direct each RPO Director and the Directors of Contracting to
hold at least bi-weekly program status meeting with the Network Contracting staff and customers to
ensure adequate time is allotted for soliciting and awarding recurring services competitively.
Status :
In Progress

Target Completion Date :
January 2020

For accessibility, the original format of this appendix has been modified
to comply with Section 508 of the Rehabilitation Act of 1973, as amended.
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