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Artifact Rationale 

This document describes the Deployment, Installation, Back-out, and Rollback Plan for 
new products going into the VA Enterprise. The plan includes information about system 
support, issue tracking, escalation processes, and roles and responsibilities involved in 
all those activities. Its purpose is to provide clients, stakeholders, and support personnel 
with a smooth transition to the new product or software, and should be structured 
appropriately, to reflect particulars of these procedures at a single or at multiple 
locations.
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1 Introduction 
This document describes how to deploy and install the multi-build and how to back-out 
the product and rollback to a previous version or data set.

1.1 Purpose
The purpose of this plan is to provide a single, common document that describes how, 
when, where, and to whom the multi-build BPS PSO IB BUNDLE 30.0 (includes 
BPS*1.0*42, PSO*7.0*782, and IB*2.0*813) will be deployed and installed, as well as how 
it is to be backed out and rolled back, if necessary. The plan identifies resources, 
communications plan, and rollout schedule. Specific instructions for installation, back-
out, and rollback are included in this document.

1.2 Dependencies
BPS*1*28 and BPS*1*41 must be installed BEFORE BPS*1*42.

PSO*7*767 and PSO*7*774 must be installed BEFORE PSO*7*782.

IB*2*712 must be installed BEFORE IB*2*813.

1.3 Constraints
This patch is intended for a fully patched VistA system.

2 Roles and Responsibilities
Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

1
VA OIT, VA OIT Health 
Product Support, and 
PMO (Leidos)

Deployment
Plan and schedule deployment 
(including orchestration with 
vendors)

Planning

2 Local VAMC and CPAC 
processes Deployment

Determine and document the 
roles and responsibilities of 
those involved in the 
deployment.

Planning
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ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

3

Field Testing (Initial 
Operating Capability - 
IOC), Health Product 
Support Testing, and VIP 
Release Agent Approval 

Deployment Test for operational readiness Testing

4 Health Product Support 
and Field Operations Deployment Execute deployment Deployment

5
Individual Veterans 
Administration Medical 
Centers (VAMCs)

Installation Plan and schedule installation Deployment

6 VIP Release Agent Installation
Ensure authority to operate and 
that certificate authority security 
documentation is in place

Deployment

7 N/A Installation

Validate through facility POC to 
ensure that IT equipment has 
been accepted using asset 
inventory processes

N/A; only 
existing 
VistA system 
will be used

8 VA’s eBusiness team Installations Coordinate training Deployment

9
VIP Release Agent, Health 
Product Support, and the 
development team

Back-out

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria 
that trigger a back-out) 

Deployment

10

VA OIT, VA OIT Health 
Product Support, and 
VHA HF DSO MCCF 
Development Team (H2)

Post 
Deployment

Hardware, Software and System 
Support Warranty

3 Deployment 
The deployment is planned as a national rollout.

This section provides the schedule and milestones for the deployment.

3.1 Timeline 
The deployment and installation are scheduled to run for 30 days starting with the day 
after national release.
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3.2 Site Readiness Assessment 
This section discusses the locations that will receive the deployment of the multi-build 
BPS PSO IB BUNDLE 30.0 (includes BPS*1.0*42, PSO*7.0*782, and IB*2.0*813).

3.2.1 Deployment Topology (Targeted Architecture)
This multi-build BPS PSO IB BUNDLE 30.0 (includes BPS*1.0*42, PSO*7.0*782, and 
IB*2.0*813) is to be nationally released to all VAMCs.

3.2.2 Site Information (Locations, Deployment Recipients) 
The IOC sites are:

· Dallas VA Medical Center (549 – Dallas, TX)

· Kansas City VAMC (589 – Kansas City, MO)

· Richmond VA Medical Center (652 – Richmond, VA)

3.2.3 Site Preparation 
The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site / Other Problem / 
Change Needed

Features to Adapt / 
Modify to New 
Product

Actions / Steps Owner

N/A N/A N/A N/A N/A

3.3 Resources

3.3.1 Facility Specifics
The following table lists facility-specific features required for deployment.

Table 3: Facility-Specific Features

Site Space / Room Features Needed Other

N/A N/A N/A N/A

3.3.2 Hardware 
The following table describes hardware specifications required at each site prior to 
deployment.
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Table 4: Hardware Specifications

Required 
Hardware Model Version Configuration Manufacturer Other

Existing VistA 
system

N/A N/A N/A N/A N/A

Please see ⁠Table 1 ⁠ (Roles and Responsibilities) in Section 2 for details about who is 
responsible for preparing the site to meet these hardware specifications.

3.3.3 Software 
The following table describes software specifications required at each site prior to 
deployment.

Table 5: Software Specifications

Required Software Make Version Configuration Manufacturer Other

Fully patched Electronic 
Claims Management 
Engine package within 
VistA

N/A 1.0 N/A N/A N/A

Fully patched Outpatient 
Pharmacy package within 
VistA

N/A 7.0 N/A N/A N/A

Fully patched Integrated 
Billing package within 
VistA

N/A 2.0 N/A N/A N/A

Please see ⁠Table 1 ⁠ (Roles and Responsibilities) in Section 2 above for details about who 
is responsible for preparing the site to meet these software specifications.

3.3.4 Communications 
The sites that are participating in field testing (IOC) will use the “Patch Tracking” 
message in Outlook to communicate with the ePharmacy eBusiness team, developers, 
and product support personnel.

3.3.4.1 Deployment / Installation / Back-out Checklist
The Release Management team will deploy the multi-build BPS PSO IB BUNDLE 30.0, 
which is tracked nationally for all VAMCs in the National Patch Module (NPM) in Forum. 
Forum automatically tracks the patches as they are installed in the different VAMC 
Production systems. One can run a report in Forum to identify when and by whom the 
patch was installed into the VistA Production at each site. A report can also be run to 
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identify which sites have not currently installed the patch into their VistA Production 
system. Therefore, this information does not need to be manually tracked in ⁠Table 6 ⁠.

Table 6: Deployment / Installation / Back-out Checklist

Activity Day Time Individual who 
completed task

Deploy N/A N/A N/A

Install N/A N/A N/A

Back-out N/A N/A N/A

4 Installation

4.1 Pre‐installation and System Requirements
Multi-build BPS PSO IB BUNDLE 30.0 is installable on a fully patched M(UMPS) VistA 
system and operates on the top of the VistA environment provided by the VistA 
infrastructure packages. The latter provides utilities that communicate with the 
underlying operating system and hardware, thereby providing each VistA package 
independence from variations in hardware and operating system.

4.2 Platform Installation and Preparation
Refer to the BPS*1.0*42 documentation on the NPM in Forum for the detailed 
installation instructions. These instructions include any pre-installation steps if 
applicable.

4.3 Download and Extract Files
Refer to the BPS*1.0*42, PSO*7.0*782, and IB*2.0*813 documentation on the NPM to 
find related documentation that can be downloaded. The patch description of each 
patch will be transmitted as a MailMan message from the NPM. These messages can 
also be pulled from the NPM. The patches themselves are bundled together into the 
multi-build BPS PSO IB BUNDLE 30.0. The host file containing these patches must be 
downloaded separately. The file name is BPS_1_42_PSO_IB.KID and it can be found on 
the VistA software download site. 

4.4 Database Creation
Multi-build BPS PSO IB BUNDLE 30.0 modifies the VistA database. All changes can be 
found on the NPM documentation for this patch. 

https://download.vista.med.va.gov/index.html/SOFTWARE/
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4.5 Installation Scripts
No installation scripts are needed for multi-build BPS PSO IB BUNDLE 30.0 installation.

4.6 Cron Scripts
No Cron scripts are needed for multi-build BPS PSO IB BUNDLE 30.0 installation.

4.7 Access Requirements and Skills Needed for the 
Installation

Staff performing the installation of this multi-build will need access to FORUM’s NPM to 
view all patch descriptions. Staff will also need access and ability to download the host 
file from the VistA software download site. The software is to be installed by each site’s 
or region’s designated VA OIT IT Operations Service, Enterprise Service Lines, VistA 
Applications Division1.

4.8 Installation Procedure
Detailed instructions for installing the multi-build BPS PSO IB BUNDLE 30.0 (includes 
BPS*1.0*42, PSO*7.0*782, and IB*2.0*813) can be found on the patch description for 
BPS*1.0*42, which can be found on the NPM. Installing the multi-build BPS PSO IB 
BUNDLE 30.0 will install all component patches (BPS*1.0*42, PSO*7.0*782, and 
IB*2.0*813).

4.9 Installation Verification Procedure
Refer to the BPS*1.0*42 documentation on the NPM for detailed installation instructions. 
These instructions include any post installation steps if applicable.

4.10 System Configuration
No system configuration changes are required for this patch.

4.11 Database Tuning
No reconfiguration of the VistA database, memory allocations, or other resources is 
necessary.

1 “Enterprise service lines, VAD” for short. Formerly known as the Information Resources Management 
(IRM) or IT support.
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5 Back‐out Procedure
Back-out pertains to a return to the last known good operational state of the software 
and appropriate platform settings.

5.1 Back‐out Strategy
A decision to back out could be made during Site Mirror Testing, during Site Production 
Testing, or after National Release to the field (VAMCs). The best strategy decision is 
dependent on the stage during which the decision is made.

5.1.1 Mirror Testing or Site Production Testing
If a decision to back out is made during Mirror Testing or Site Production Testing, a new 
version of the patch can be used to restore the build components to their pre-patch 
condition.

5.1.2 After National Release but During the Designated Support 
Period

If a decision to back out is made after national release and within the designated 
support period, a new patch will be entered into the NPM in Forum and will go through 
all the necessary milestone reviews, etc. as a patch for a patch. This patch could be 
defined as an emergency patch, and it could be used to address specific issues 
pertaining to the original patch or it could be used to restore the build components to 
their original pre-patch condition.

5.1.3 After National Release and Warranty Period
After the 90-day warranty period, the VistA Maintenance Program will produce the new 
patch, either to correct the defective components or restore the build components to 
their original pre-patch condition.

5.2 Back‐out Considerations
Changes implemented with multi-build BPS PSO IB BUNDLE 30.0 can be backed out in 
their entirety or on an enhancement-by-enhancement basis. Either could be 
accomplished via a new version of multi-build BPS PSO IB BUNDLE 30.0 if before 
national release or a new multi-build if after national release.
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5.2.1 Load Testing
N/A. The back-out process will be executed at normal rather than raised job priority and 
is expected to have no significant effect on total system performance. After the 
reversion, the performance demands on the system will be unchanged.

5.2.2 User Acceptance Testing
· The system is being updated to support ECL and field updates as published by 

the National Council for Prescription Drug Programs (NCPDP) through October 
2025.

· A new option, ePharmacy Billing Parameters [BPS EPHARM BILLING PARAMS], is 
being created to allow the OPECC Supervisor to enable or disable third party 
billing functionality for Priority 8e/8g Veterans and Ineligible Patients. The 
parameters will default as 'NO' for each of these categories upon initial load of 
the software. New non-billable messages and comments will display on existing 
screens when an ePharmacy claim is not generated due to the parameter being 
set to ‘NO’ for the patient’s category.

· The system is being updated to create new fields in file 9002313.91. These fields 
will be F6 LENGTH, F6 FORMAT, and F6 FORMAT CODE. These fields are needed 
to prepare for the NCPDP update to F6.

· The system is being updated to populate the three new F6 fields that were 
created in file 9002313.91.

5.3 Back‐out Criteria
It may be decided to back out this patch if the project is canceled, the requested 
changes implemented by multi-build BPS PSO IB BUNDLE 30.0 are no longer desired by 
VA OIT and the ePharmacy eBusiness team, or the patch produces catastrophic 
problems.

5.4 Back‐out Risks
Since the ePharmacy software is tightly integrated with external systems, any attempt at 
a back-out should include close consultation with the external trading partners such as 
the Financial Services Center (FSC) and the Health Care Clearing House (HCCH) to 
determine risk.
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5.5 Authority for Back‐out
Any back-out decision should be a joint decision of the Business Owner (or their 
representative) and the Program Manager with input from the Health Services Portfolio 
(HSP) Application Coordinator, developers (both project and Tier 3 HSP), and if 
appropriate, external trading partners such as the VA FSC or Change Healthcare.

5.6 Back‐out Procedure
The back-out plan for VistA applications is complex and not a “one size fits all” solution. 
The general strategy for a VistA back-out is to repair the code with a follow-up patch. 
The development team recommends that sites log a ticket if it is a nationally released 
patch. 

If it is prior to national release, the site will be already working directly with the 
development team daily and should contact that team. The development team 
members will have been identified in the Initial Operating Capability (IOC) 
Memorandum of Understanding (MOU). As discussed in section ⁠5.2 ⁠, it is likely that the 
development team can quickly address via a new software version. If the site is unsure 
whom to contact, they may log a ticket or contact Health Services Portfolio.

Multi-build BPS PSO IB BUNDLE 30.0 contains the following build components:

· Routines

· Data Dictionaries

· Options

While the VistA KIDS installation procedure allows the installer to back up the modified 
routines using the ‘Backup a Transport Global’ action, the back-out procedure for global, 
data dictionary, and other VistA components is more complex and requires issuance of a 
follow-up patch to ensure all components are properly removed, restored, or both. All 
software components (routines and other items) must be restored to their previous state 
at the same time and in conjunction with the restoration of the data.

Please contact the Software Product Management (SPM) team for assistance since this 
installed patch contains components in addition to routines.

5.7 Back‐out Verification Procedure
Successful back-out is confirmed by verification that the back-out patch was successfully 
implemented. This includes successful installation and testing that the back-out acts as 
expected, as defined together with the team the site contacted in section ⁠5.5⁠.
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6 Rollback Procedure
Rollback pertains to data. The data changes in this patch are specific to the operational 
software and platform settings. These data changes are covered in the Back-out 
procedures detailed elsewhere in this document.

6.1 Rollback Considerations
Not applicable.

6.2 Rollback Criteria
Not applicable.

6.3 Rollback Risks
Not applicable.

6.4 Authority for Rollback
Not applicable.

6.5 Rollback Procedure
Not applicable.

6.6 Rollback Verification Procedure
Not applicable.
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