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Artifact Rationale 

This document describes the Deployment, Installation, Back-out, and Rollback Plan for 
new products going into the VA Enterprise. The plan includes information about system 
support, issue tracking, escalation processes, and roles and responsibilities involved in 
all those activities. Its purpose is to provide clients, stakeholders, and support personnel 
with a smooth transition to the new product or software, and should be structured 
appropriately, to reflect particulars of these procedures at a single or at multiple 
locations.
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1 Introduction 
This document describes how to deploy and install the VHA DSO MCCF eInsurance 30  
IB*2.0*806 as well as how to back-out the product and rollback to a previous version or 
data set. This document is a companion to the project charter and management plan for 
this effort. In cases where a non-developed Commercial Off The Shelf (COTS) product is 
being installed, the vendor provided User and Installation Guide may be used, but the 
Back-out Recovery strategy still needs to be included in this document.

1.1 Purpose
The purpose of this plan is to provide a single, common document that describes how, 
when, where, and to whom the patch IB*2.0*806 will be deployed and installed, as well 
as how it is to be backed out and rolled back, if necessary. The plan also identifies 
resources, communications plan, and rollout schedule. Specific instructions for 
installation, back-out, and rollback are included in this document.

1.2 Dependencies
The following patches must be installed before IB*2.0*806:

· IB*2.0*752

· IB*2.0*794

· IB*2.0*804

1.3 Constraints
This patch is intended for a fully patched VistA system.

2 Roles and Responsibilities
Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

1
VA OIT, VHA Finance 
Financial Management 
VistA Support, and PMO

Deployment
Plan and schedule deployment 
(including orchestration with 
vendors).

Planning
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ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

2 Local VAMC and CPAC 
processes Deployment

Determine and document the 
roles and responsibilities of 
those involved in the 
deployment.

Planning

3

Field Testing (Initial 
Operating Capability 
(IOC)), VHA Finance 
Financial Management 
VistA Support Testing, 
and VistA Office Approval

Deployment Test for operational readiness. Testing

4

VHA Finance Financial 
Management VistA 
Support and Field 
Operations

Deployment Execute deployment. Deployment

5 Individual Veterans Affairs 
Medical Centers (VAMCs) Installation Plan and schedule installation. Deployment

6 VistA Office Installation
Ensure authority to operate and 
that certificate authority security 
documentation is in place.

Deployment

7
N/A for this patch as we 
are using only the existing 
VistA system

Installation

Validate through facility POC to 
ensure that IT equipment has 
been accepted using asset 
inventory processes.

N/A

8 VA’s eBusiness team Installations Coordinate training Deployment

9

VistA Office, VHA Finance 
Financial Management 
VistA Support and the 
development team

Back-out

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria 
that trigger a back-out).

Deployment

10
No changes to current 
process – we are using 
the existing VistA system

Post 
Deployment

Hardware, Software and System 
Support Warranty

3 Deployment 
The deployment is planned as a National concurrent rollout. This section provides the 
schedule and milestones for the deployment.
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3.1 Timeline 
The deployment and installation are scheduled to run for 30 days, starting with the day 
after national release.

3.2 Site Readiness Assessment 
This section discusses the locations that will receive the IB*2.0*806 deployment.

3.2.1 Deployment Topology (Targeted Architecture)
This patch IB*2.0*806 is to be nationally released to all VAMCs.

3.2.2 Site Information (Locations, Deployment Recipients) 
The test sites for IOC testing are:

· CW Bill Young VAMC (Bay Pines, FL) (Site #516)

· VA Heartland-East (St. Louis, MO) (Site #657)

· Central Alabama Veterans Health Care System (Montgomery, AL) (Site #619)

Upon national release, all VAMCs are expected to install this patch within the 
compliance dates.

3.2.3 Site Preparation 
The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site / Other Problem / 
Change Needed

Features to Adapt / 
Modify to New 
Product

Actions / Steps Owner

N/A N/A N/A N/A N/A

3.3 Resources

3.3.1 Facility Specifics
The following table lists facility-specific features required for deployment.

Table 3: Facility-Specific Features

Site Space / Room Features Needed Other

N/A N/A N/A N/A
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3.3.2 Hardware 
The following table describes hardware specifications required at each site prior to 
deployment.

Table 4: Hardware Specifications

Required 
Hardware Model Version Configuration Manufacture

r Other

Existing 
VistA system

N/A N/A N/A N/A N/A

Please see the Roles and Responsibilities Table 1 in Section 2 for details about who is 
responsible for preparing the site to meet these hardware specifications.

3.3.3 Software 
The following table describes software specifications required at each site prior to 
deployment.

Table 5: Software Specifications

Required Software Make Version Configuration Manufacturer Other

Fully patched Integrated 
Billing package within 
VistA

N/A 2.0 N/A N/A N/A

IB*2.0*752 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*794 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*804 N/A Nationally 
released 
version

N/A N/A N/A

Please see the Roles and Responsibilities Table 1 in Section 2 above for details about 
who is responsible for preparing the site to meet these software specifications.

3.3.4 Communications
The sites that are participating in field testing (IOC) will use the “Patch Tracking” 
message in Outlook to communicate with the eBusiness eInsurance sub-team, the 
developers, and product support personnel.
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3.3.4.1 Deployment / Installation / Back-out Checklist
The Release Management team will deploy the IB*2.0*806 patch, which is tracked in the 
National Patch Module (NPM) in Forum, nationally to all VAMCs. Forum automatically 
tracks the patches as they are installed in the different VAMC Production systems. One 
can run a report in Forum to identify when and by whom the patch was installed in the 
VistA Production at each site. A report can also be run to identify which sites have not 
currently installed the patch in their VistA Production systems. Therefore, this 
information does not need to be manually tracked in the chart below.

Table 6: Deployment / Installation / Back-out Checklist

Activity Day Time Individual who 
completed task

Deploy N/A N/A N/A

Install N/A N/A N/A

Back-out N/A N/A N/A

4 Installation

4.1 Pre‐installation and System Requirements
IB*2.0*806, a patch to the existing VistA Integrated Billing 2.0 package, is installable on a 
fully patched M(UMPS) VistA system and operates on the top of the VistA environment 
provided by the VistA infrastructure packages. The latter provides utilities which 
communicate with the underlying operating system and hardware, providing Integrated 
Billing independence from variations in hardware and operating system.

4.2 Platform Installation and Preparation
Refer to the IB*2.0*806 documentation on the NPM on Forum for the detailed 
installation instructions. These instructions will include any pre-installation steps if 
applicable.

4.3 Download and Extract Files
Refer to the IB*2.0*806 documentation on the NPM to find the location of related 
documentation that can be downloaded. IB*2.0*806 will be transmitted via a PackMan 
message and can be pulled from the NPM. It is not a host file, and therefore does not 
need to be downloaded separately.
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4.4 Database Creation
This patch IB*2.0*806 does NOT introduce a new database. It uses the existing VistA 
database.

4.5 Installation Scripts
No installation scripts are needed for IB*2.0*806 installation.

4.6 Cron Scripts
No Cron scripts are needed for IB*2.0*806 installation.

4.7 Access Requirements and Skills Needed for the 
Installation

The following staff need access to the PackMan message containing the IB*2.0*806 
patch or Forum’s NPM to download the nationally released IB*2.0*806 patch. The 
software is to be installed by the sites or regions designated: VA OI&T IT OPERATIONS 
SERVICE, Enterprise Service Lines, VistA Applications Division, or all1.

4.8 Installation Procedure
Refer to the IB*2.0*806 documentation on the NPM for the detailed installation 
instructions.

4.9 Installation Verification Procedure
Refer to the IB*2.0*806 documentation on the NPM for detailed installation instructions. 
These instructions include any post installation steps if applicable.

4.10 System Configuration
No system configuration changes are required for this patch.

4.11 Database Tuning
No reconfiguration of the VistA database, memory allocations, or other resources is 
necessary.

1 “Enterprise service lines, VAD” for short. Formerly known as the Information Resources Management 
(IRM) or IT support.
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5 Back‐out Procedure
Back-out pertains to a return to the last known valid instance of operational software 
and platform settings.

5.1 Back‐out Strategy
Although it is unlikely, due to care in collecting, elaborating, and designing approved 
user stories, followed by multiple testing stages (Developer Unit Testing, Component 
Integration Testing, SQA Testing, and User Acceptance Testing), a back-out decision due 
to major issues with this patch could occur during site Mirror Testing, Site Production 
Testing, or after National Release to the field (VAMCs). The best strategy is dependent 
on the stage during which the decision is made.

If during Mirror testing or Site Production testing, a new version of a defect correcting 
test patch is produced, retested, and successfully passes development team testing, it 
would be resubmitted to the site for testing. If the patch produced catastrophic 
problems, a new version of the patch can be used to restore the build components to 
their pre-patch condition.

If the defect(s) were not discovered until after national release but during the 
designated support period, a new patch will be entered into the National Patch Module 
on Forum and go through all the necessary milestone reviews etc., as a patch for a 
patch. It is up to VA OIT and product support whether this new patch would be defined 
as an emergency patch or not. This new patch could be used to address specific issues 
pertaining to the original patch or could be used to restore the build components to 
their original pre-patch condition.

After the support period, the VistA Maintenance Program would produce the new patch, 
either to correct the defective components or to back-out the patch.

5.2 Back‐out Considerations
It is necessary to determine if a wholesale back-out of the patch IB*2.0*806 is needed or 
if a better course of action is to correct through a new version of the patch (if prior to 
national release) or through a subsequent patch aimed at specific areas modified or 
affected by the original patch (after national release). A wholesale back-out of the patch 
will still require a new version (if prior to national release) or a subsequent patch (after 
national release). If the back-out is post-release of this patch IB*2.0*806, this patch 
should be assigned status of “Entered in Error” in Forum’s NPM.
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5.2.1 Load Testing
N/A. The back-out process if necessary is executed at normal rather than raised job 
priority and is expected to have no significant effect on total system performance. 
Subsequent to the reversion, the performance demands on the system would be 
unchanged.

5.2.2 User Acceptance Testing
1. Added a generic non-human proxy user (IB,BUFFER CLEANUP) to the NEW 

PERSON File (#200) to do simple routine work in the INSURANCE VERIFICATION 
PROCESSOR file (#355.33).

2. Added a new flag 'P' to the 'Process Insurance Buffer' [IBCN INSURANCE BUFFER 
PROCESS] to indicate potential new policies. A user may sort the data displayed 
based on this flag.

3. Reformatted the eIV Response Report [IBCNE IIV RESPONSE REPORT] for 
readability. The report was also modified to include additional fields from the 
electronic Insurance Verification (eIV) 271 payer response.

4. Modified VistA so that each night at 10:00 p.m. local time a process will run to 
automatically reject duplicate buffer records from the INSURANCE VERIFICATION 
PROCESSOR file (#355.33). Duplicates are based on same insurance company, 
patient, group number, and subscriber ID. When a duplicate is found, the oldest 
record will be retained, with the most recent record being rejected. The site-
controlled field BUFFER CLEANUP ENABLED (#350.9, 54.03) determines whether 
duplicate records will be rejected that night or not. Any duplicate record that 
should be rejected will be skipped (not rejected, left alone) if there is an image 
associated with that buffer record according to the new field ASSOCIATED IMAGE 
(#355.33, .19).

5. The Insurance Verification section of the Integrated Billing site parameters was 
modified to include two new fields. The field BUFFER CLEANUP ENABLED (#350.9, 
54.03) is controlled by the users at the site. The other field BUFFER CLEANUP 
LAST RUN (#350.9, 54.04) is for display purposes only.

6. The eIV Auto Update process was enhanced to automatically load active 
Medicare (WNR) Part A, Part B, or both policies based on the payer’s response. 
This only occurs under certain conditions. The patient may not have any active 
policies on file. In addition, the patient may not have any record of “Medicare 
(WNR)”, (active or expired policies) on file. The payer’s response must provide an 
effective date for each active Medicare policy (Part A, Part B, or both) it includes 
in the payer response.
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5.3 Back‐out Criteria
Back-out Criteria (any of the following):

· The project is canceled

· The requested changes implemented by IB*2.0*806 are no longer desired by VA 
OIT and the eBusiness eInsurance sub-team

· The patch produces catastrophic problems

5.4 Back‐out Risks
Since the eInsurance software is tightly integrated with external systems, any attempt at 
a back-out should include close consultation with the external trading partners such as 
the Financial Services Center (FSC) and the Health Care Clearing House (HCCH) to 
determine risk.

5.5 Authority for Back‐out
Any back-out decision should be a joint decision of the Business Owner (or their 
representative) and the Program Manager with input from the VHA Finance Financial 
Management VistA Support Application Coordinator, developers (both project and Tier 
3 HSP), and if appropriate, external trading partners such as the VA FSC or HCCH. 

eInsurance is tightly integrated with these external partners and a back-out of the patch 
should not be a standalone decision.

5.6 Back‐out Procedure
The back-out plan for VistA applications is complex and not a “one size fits all” solution. 
The general strategy for a VistA back-out is to repair the code with a follow-up patch. 
The development team recommends that sites log a ticket if it is a nationally released 
patch. 

Back-out Procedure prior to National Release. If it is prior to national release, the site 
will be already working directly with the development team daily and should contact 
that team. The development team members will have been identified in the Initial 
Operating Capability (IOC) Memorandum of Understanding (MOU). As discussed in 
section 5.2, it is likely that the development team can quickly address via a new software 
version. If the site is unsure who to contact, they may log a ticket to contact VHA 
Finance Financial Management VistA Support.
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The IB*2.0*806 patch contains the following build components:

· Routines

· Data Dictionaries

· Protocol

· Input Template

· List Template

While the VistA installation procedure of the KIDS build allows the installer to back up 
the modified routines using the ‘Backup a Transport Global’ action, due to the 
complexity of this patch, it is not recommended for back-out, and a restore from a 
backup of the Transport Global should not be attempted. In the event that a site decides 
to back out this patch, the site should contact the Enterprise Service Desk (ESD) to 
submit a help desk ticket. The development team will need to issue a follow-on patch in 
order to comprehensively back-out this patch, to clean up corrupted data / remove data 
dictionary changes, or both, if needed and restore the system to a functioning state.

Please contact the VHA Finance Financial Management VistA Support team for 
assistance since this installed patch contains components in addition to routines.

5.7 Back‐out Verification Procedure
Successful back-out is confirmed by verification that the back-out patch was successfully 
implemented. This includes successful installation and testing that the back-out acted as 
expected, as defined together with the team the site contacted in section 5.5.

6 Rollback Procedure
Rollback pertains to data. The only data changes in this patch are specific to the 
operational software and platform settings and they are covered in the Back-out 
procedures detailed elsewhere in this document.

6.1 Rollback Considerations
Not applicable.

6.2 Rollback Criteria
Not applicable.

6.3 Rollback Risks
Not applicable.



VHA HF DSO MCCF eInsurance 30 IB*2.0*806
Deployment, Installation, Back-out, and Rollback Guide 11 September 2025

6.4 Authority for Rollback
Not applicable.

6.5 Rollback Procedure
Not applicable.

6.6 Rollback Verification Procedure
Not applicable.
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