

VA-Wide Telecommunications Modernization Project (TMP)

Authoritative Source

- BY-2007 IT Project Portfolio

Stakeholders

- All VHA Managers and Employees
- VA CIO
- VHA, VBA, NCA

Related Segment Architectures

- “Proposed” Information Management Services

Requirement Description

Project standardizes all Wide Area Network infrastructure and services and places them under centralized management.

Recommended Solution

The project is in its final phase of deployment (Milestone IV) and will be completed by September 2006.

EA Investment Scoring

The following table provides the EA evaluation score for BY-2008 (this is the project's most recent Exhibit-300 budget request). Scores are provided for business, data and implementation issues and for an overall project average. The Exhibit-300 EA evaluation procedure is defined within the Enterprise Architecture Portal "Procedures Tab"; all scoring is based on a scale from 0 through 5.

VA EA Evaluation			
Business	Data	Implementation	Average
0	0	0	0

Project Value Proposition, Performance Measures and Measured Results

The following table identifies the VA and PMA business objectives that this project will satisfy, along with the performance metrics with which project success will be evaluated. For projects that are mature enough to have produced measured results, those results are also provided.

Project Value Proposition			
Support for PMA Initiatives 1.A.13.a & 1.A.13.b	Support for VA Strategic Goals 1.A.29	Project Metrics 1.D.1	Project Results/Outcomes 1.D.1
Not a Development Program	Not a Development Program	Not a Development Program	Not a Development Program

Enterprise Impact

The project has progressed through the final stages of deployment with no negative impact. It has established a robust standard and centrally managed data-network backbone and distribution-layer network infrastructure.

Project Status

Funded from BY-2003 through BY-2007

Project currently at Milestone-4