

# **VA Recovery Audit - Contract Implementation Conference Call Summary**

**Date: 12/18/2000**  
**Time: 1:00 – 2:30 PM (EST)**

Attendees:

## ***Veteran Affairs***

Glenn Corn, COTR, VA Recovery Audit, HAC

George Gray, Director, VAMC, Little Rock

Tony Guagliardo, Program Specialist (HAS)

Jenie Perry, Austin Automation Center (AAC)

## ***Contractor***

John Peters, Program Manager, Business Development, Foundation

Frank Kelly, Director, Business Development, Foundation

Walter Jordan, Principal, Abacus Technology

Richard Pectol, Vice President, Abacus Technology

Padra Randall, DRG Quality Coordinator, Foundation

Sharon Lopez, Manager, DRG Recoupment, Foundation

Steve Westbrook, Director, Government Contracts, Foundation

Julie Susman, President and CEO, Jefferson Consulting Group, LLC

## ***Conference Call Summary***

1. Attendee Identification
  
2. Review of action items (did not attach the Recovery Audit Contract Implementation Action Item Listing as it had already been updated with more recent changes).
  
3. New Business:
  - a) Decision made to hold a conference call next Wednesday at 1:00 p.m. (EST). Call in information will be provided by Walter Jordan, FHFS.
  - b) Decision made to hold an IT meeting at the Austin Automation Center (AAC) tentatively scheduled for the second week in January. Richard Pectol will be the POC in coordination with Jenie Perry. A representative (IT) from the HAC is also requested.

4. Conference Call ended at 1:45 p.m. (EST).

Glenn Corn

COTR/Recorder