

SUBCHAPTER G—CONTRACT MANAGEMENT

PART 843—CONTRACT MODIFICATIONS

(Added 9/30/2019)

Subpart 843.2—Change Orders

Sec.

843.205

Contract clauses.

843.205-70

Contract changes—supplement.

AUTHORITY: 40 U.S.C. 121(c); 41 U.S.C. 1121(c)(3); 41 U.S.C. 1702; and 48 CFR 1.301-1.304.

This page intentionally left blank.

SUBCHAPTER G—CONTRACT MANAGEMENT

PART 843—CONTRACT MODIFICATIONS

Subpart 843.2—Change Orders

843.205 Contract clauses

As authorized in the introductory text of clauses [FAR 52.243-1](#), Changes—Fixed-Price; [FAR 52.243-2](#), Changes—Cost-Reimbursement; and [FAR 52.243-4](#), Changes, and in the prescription at [FAR 43.205\(c\)](#) for [FAR 52.243-3](#), Changes—Time-and-Materials or Labor-Hours, the contracting officer may vary the period within which a contractor must assert its right to an equitable adjustment but the extended period shall not exceed 60 calendar days.

843.205-70 Contract changes—supplement.

The contracting officer shall insert the clause at [852.243-70](#), Construction Contract Changes—Supplement, in solicitations and contracts for construction that are expected to exceed the micro-purchase threshold for construction.

This page intentionally left blank.