
# Task Name
Duration
[months]

1 EUL Process 
and Developer Selection 10

2 Implement Phase I EUL 36

3 Implement CARES 
Option BPO 4 108

4 Implement Phase II EUL 36

Total 190
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