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PROJECT DESCRIPTION:  Repair utilities and correct subsidence

problems that have occurred since hospital was constructed. Install

a new water line to be activated before old line can be repaired.

SPACE: NONE

TOTAL ESTIMATED PROJECT COST: $5 million

PROJECT STATUS:  Construction 
	
	
	

	SCHEDULE:  
	Start Design Bid– Build Documents
	11/27/02 A

	
	Complete Design Bid – Build Documents 
 
	8/15/03 A

	
	Award Construction Contract
 
	9/8/03 A

	
	Complete Construction

	2nd Quarter FY’05


BUDGET YEAR(s): Design – FY 2002, Construction FY – 2003/2004 
PROJECT TEAM: 
VA  (BALTIMORE): Director – Dennis H. Smith; Chief of Staff – Mohamed S. Al-Ibrahim, MD; Chief, Facilities and Engineering Service  – Richard Iafolla
VA FACILITIES MANAGEMENT: Acting Project Director – Thomas A. Briggs; Project Manager – Stephen Hopkins; Senior Resident Engineer – Jeff Carrington
ARCHITECT/ENGINEER:  Leo A. Daly.

CONSTRUCTION CONTRACTOR:  Proteus, Inc.
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