

**CONTRACT PROGRESS REPORT**

REPORT FOR PERIOD ENDING

TO	Project Manager (087) Office of Facilities Department of Veterans Affairs Washington, DC 20420			LOCATION OF PROJECT	
1. PROJECT NO.		2. CONTRACT NO.	3. DATE CONTRACT AWARD	4. DATE NOTICE TO PROCEED RECEIVED	5. DATE CONSTRUCTION STARTED
6. NAME AND ADDRESS OF CONTRACTOR				7. DESCRIPTION OF CONTRACT	
8. ORIGINAL CONTRACT AMOUNT ▶			12. EXTENDED CONTRACT COMPLETION DATE ▶		
9. SCHEDULED PERCENT COMPLETION ▶			13. ESTIMATED COMPLETION DATE ▶		
10. ACTUAL PERCENT COMPLETION ▶			14. DATE COMPLETED ▶		
11. ORIGINAL CONTRACT COMPLETION DATE ▶					
ITEM NO.	BRANCH OF WORK (A)	TOTAL VALUE (B)	VALUE OF WORK IN PLACE-END LAST PERIOD (C)	VALUE OF WORK INSTALLED IN CURRENT PERIOD (D)	
15.					
16.					
17.					
18.					
19.					
20.					
21.					
22.					
23.					
24.					
25.					
26.					
27.					
28.					
29.					
30.					
31.					
32.					
33.					
34.					
35.					
36.					
37.					
38.					
39.					
40.					
41.					
42.					
43.					
44.					
45.					
46.					
47.					
48.					
49.					
50.					
51.	SUPPLEMENTAL AGREEMENT - ADD ▶				
52.	SUPPLEMENTAL AGREEMENT - DEDUCT ▶				
53.	TOTAL ▶	\$	\$	\$	

CONTRACT FISCAL DATA

54.	CURRENT CONTRACT AMOUNT <i>(From Item 53, Col. B)</i>				\$
55.	VALUE - WORK IN PLACE TO DATE <i>(Item 53, Cols. C plus D)</i>			\$	
56.	VALUE - UNUSED MATERIALS PREVIOUSLY PAID FOR			\$	
57.	VALUE - UNUSED MATERIALS PAID FOR THIS PERIOD			\$	
58.	EARNED TO DATE <i>(Items 55 plus 56 plus 57)</i>				\$
59.	RETAINAGE <i>(Based on Item 58 less cost of bond premiums)</i>				\$
60.	TOTAL PREVIOUS PAYMENTS			\$	
61.	PAYMENT THIS PERIOD			\$	
62.	TOTAL PAYMENT TO DATE <i>(Item 60 plus 61)</i>				\$
63.	VALUE - CONTRACT NOT EARNED <i>(Item 54 minus 58)</i>				\$
64. EQUIPMENT STATUS	65. MATERIALS STATUS	66A. WORK PROGRESS	66B. PROGRESS FACTOR	67. SUBMISSIONS OVERDUE	

CHANGE ORDERS, SUPPLEMENTAL AGREEMENTS, AND TIME EXTENSIONS

ITEM NO.	SYMBOLS (A)			DATE APPROVED (B)	DAYS EXTENSION (C)	ADDITIONS (D)	DEDUCTIONS (E)
68A.	CO SUPPL. AGREE. PREV. REPORTED, SYM	TO	INCL.				
68B.	CO CHANGE ORD., PREV. REPORTED, NO.	TO	INCL.				
68C.	FIELD SUPPL. AGREE. PREV. REPORTED, NO.	TO	INCL.				
68D.	FIELD CHANGE ORD. PREV. REPORTED, SYM.	TO	INCL.				
69.	TIME EXTENS. PREV. REPORTED, NO.	TO	INCL.				
70.	ISSUED THIS PERIOD						
71.	ISSUED THIS PERIOD						
72.	ISSUED THIS PERIOD						
73.	ISSUED THIS PERIOD						

74. REMARKS

75. SIGNATURE OF RESIDENT ENGINEER

76. DATE